

EXHIBIT I

CHANGE ORDER

PROJECT: The Demolition and Upgrade of the Loading Dock at ADF

CONTRACTOR: GM Emulsion, LLC

CHANGE ORDER NO: 2

ENGINEER: William J. Miller Engineers, Inc.

PROJECT NO: 2019-0096-CORR/MM

Contractor Telephone: (505) 471-9981

Contractor e-mail: Erik Trujillo erik@gmegeneralbuilding.com

ENGINEER'S/ARCHITECT'S PROJECT NO:

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

During the Demolition of the Loading Dock area the trash compactor was removed to allow the new concrete and steel plates to be installed. The new concrete is ready to have the trash compactor placed back on it. Waste Management will not put the trash compactor in until new stops and guides have been installed. GME has given us a quote to do this work.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Install new guides and stops to the new steel plates and concrete apron before the trash compactor comes back from Waste Management.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ENGINEER. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum:	\$ 51,500.00
Net change by previously authorized Change Orders	\$ 32,950.00
The Contract Sum prior to this Change Order was:	\$ 84,450.00
The Contract Sum will be increased /decreased/unchanged	
by this Change Order in the amount of	\$ 3,387.40
The new contract Sum including this Change Order will be:	\$ 87,837.40

The Contract Time will be **increased**/decreased/unchanged by 30 days.

The date of Substantial Completion as of the date of this Change Order therefore is: October 31,
2019

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By: 
Katherine Miller
Santa Fe County Manager

Date: 9.20.19

Approved as to form:

By: 
R. Bruce Frederick
County Attorney

Date: 9/6/19

Finance Department:

By: 
Gary L. J. Giron
Finance Director

Date: 090819

CONTRACTOR

By: _____

Date: _____

Title: _____

CHANGE ORDER SIGNATURE PAGE


APPROVED

SANTA FE COUNTY

By: _____
Katherine Miller
Santa Fe County Manager

Date: _____

Approved as to form:

By: 
R. Bruce Frederick
County Attorney


Date: 9/6/19

Finance Department:


By: 
Gary L.J. Giron
Finance Director

Date: 090819

CONTRACTOR

By: 
Title: Project

Date: 7-17-19



**GENERAL
BUILDING LLC.**
Santa Fe

Estimate

Date	Estimate #
8/21/2019	CP-3623

5935 Agua Fria Street

Name / Address

Santa Fe County
Various Locations and Divisions

Project

Description	Qty	U/M	Rate	Total
Santa Fe County Detention Center Repair, fabricate and install stops and guides for the compactor. Prices below are to be honored from Statewide price agreement named General Construction Services #90-000-19-00057 Superintendent under \$60,000 Reg. Hours Subcontractors	10 1		0.00 40.00 2,987.40	0.00T 400.00T 2,987.40T
			Subtotal	\$3,387.40
			Sales Tax (7.125%)	\$241.35
			Total	\$3,628.75