## AMENDMENT NO. 1 TO AGREEMENT BETWEEN SANTA FE COUNTY AND SANTA FE ENGINEERING CONSULTANTS, LLC.

This Amendment is made and entered into as of this 17 day of Dccabu, 2019 between Santa Fe County hereinafter the "County", and Santa Fe Engineering Consultants, LLC, hereinafter the "Contractor".

WHEREAS, on December 17, 2018, the County and Contractor entered into Agreement No. 2019-0134-PW/KE (Agreement) to provide for engineering services for a bridge replacement project located on County Road 72A. The term of the Agreement is due to expire December 17, 2019; and

WHEREAS, according to Article 15 (No Oral Modifications; written Amendment required) of the Agreement, the parties may amend the Agreement by an instrument in writing executed by the parties; and

WHEREAS, by this Amendment No. 1 the County wishes to extend the term of the Agreement for one year; and

WHEREAS, both parties desire to enter into this Amendment No. 1.

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

- 1. Article 4 (Effective Date and Term) is amended by inserting a subparagraph a to read:
  - a) By Amendment No. 1 to this Agreement, the term of the Agreement is extended from December 17, 2019 to December 17, 2020.
- 2. All other provisions of the Agreement not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment as of the date of last signature by the parties.

SANTA FE COUNTY:	
Katherine Miller	12/17/19 Date
Santa Fe County Manager	
Approved as to form:	
Bobuta D Ju , CAB	12/17/19
Rachel A. Brown	Date
Interim County Attorney	

Finance Division:	
Jamy Sono	12-1719
Gary L. J. Giron	Date
Finance Director	
CONTRACTOR:	
Signature	Date
Print name and title	

## Amendment No. 1 to Agreement No. 2019-0134-PW/KE

rmance Division:		
Gary L. J. Giron Finance Director	Date	
CONTRACTOR:  Make of Hang Signature	12/17/19/ Date	
MICHAEL GOING Z, P.E.  Print name and title  PRINCIPAL ENGINER		