

EXHIBIT C

AMENDMENT NO. 1 TO AGREEMENT BETWEEN SANTA FE COUNTY AND HDR ENGINEERING INC.

In accordance with Part B, Paragraph 3.B, the County may from time to time request changes in the Scope of Work to be performed hereunder. Such changes, including any increase or decrease in the amount of the Contractor's compensation, which are mutually agreed upon by and between the County and the Engineer, shall be incorporated in written amendments to this Agreement.

Project Name: Quill Wastewater Treatment Plant Upgrades and Repairs
Project Number: #2014-0323-PW/PL

LIST SERVICES:

Additional Engineering services in the areas of Procurement Support, Construction Oversight and As-Built Design Drawings in support of the construction phase of the Quill Wastewater Treatment Plant upgrades and repairs, specifically that Bar Screen Upgrade.

ADDITIONAL SERVICES:

Additional Engineering Services in support of the construction phase of this project have been requested in the following areas:

- Procurement support – Attend the pre-proposal conference on site and respond to questions generated and submitted by the Utilities Project Manager.
- Construction Support – Attend the pre-construction conference, be present at the start of the demolition phase and respond to any requests for information, be present when the bar screen has been received and is ready for installation (respond to any requests for information), be present for the bar screen installation, start-up and operation.
- Obtain red-lines drawings from the Contractor and generate As Built drawings in both full sized drawings with specifications and electronic version on flash drives.

Justification for Services (Required):

Santa Fe County requested additional services consisting of changes in scope in work due to the complexity of the equipment involved and the need to limit the amount of time that the treatment facility is providing limited service. The additional services will ensure that the existing equipment (existing bar screen) is removed properly, that the building infrastructure (interior concrete foundation) is reconfigured properly (concrete waste treatment channel will have to be saw-cut to accept the new bar screen structure), verify that the new screen is properly tested and operational as soon as possible. This is a unique type of equipment and there is no existing learning curve available from County staff. The equipment itself is a long-lead item and will have to be tested by the Contractor and Engineering firm prior to installation.

COMPENSATION


Original Project Compensation	\$76,030.00
Amendment No. 1 Project Management Additional Basic Services	\$ 1,233.00
Amendment No. 1 Procurement Support Additional Basic Services	\$ 1,801.00
Amendment No. 1 Construction Oversight Additional Basic Services	\$ 8,104.00
Amendment No. 1 As-Built Drawings Additional Basic Services	\$ 1,893.00
Amendment No. 1 Expenses/Technical Charges Additional Basic Services	\$ 1,044.00

Total Contract Sum	\$ 90,105.00 (exclusive of GRT)
---------------------------	--


SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager


REVIEWED AS TO LEGAL FORM AND SUFFICIENCY


Gregory S. Shaffer
Santa Fe County Attorney

FINANCE DEPARTMENT APPROVAL


Teresa C. Martinez
Finance Director


DEPARTMENT APPROVAL


Name/Title

ENGINEER


Signature


Print Name


Print Title



November 12, 2014

Ms. Pamela Lindstam
Santa Fe County Purchasing Division
102 Grant Avenue
PO Box 276
Santa Fe, New Mexico 87504-0276

**RE: Proposal for the Quill Treatment Plant Upgrades and Repairs
Task 1A – Upgrade Entrance Works Bar-Screen – Construction Related
Services – Revision 1**


Dear Ms. Lindstam:

HDR Engineering, Inc. (HDR) is pleased to offer this proposal to provide construction related engineering services for the Quill Treatment Plant Upgrades and Repairs Projects – Upgrade Entrance Works Bar-Screen through the Santa Fe County On-Call Engineering Services contract based on conversations and email correspondence from David Madrid and Robert George. See the detailed man-hour estimate for additional information.

Our proposed fee excluding NMGRT is summarized for Task 1A:

Task 1A – Upgrade Entrance Works Bar-Screen	
• Construction Related Engineering Services – See attached man-hour estimate	\$ 14,075

We look forward to working with you on this project. Please do not hesitate to contact me at (505) 830-5400 if you have any questions.

Sincerely,

HDR Engineering, Inc.
Peter Brakenhoff, PE
Vice President / NM Operations Manager


Ed DuBois, PE
Project Manager

Attachments

- HDR Manhour Estimate

hdrinc.com

2155 Louisiana Blvd NE, Suites 6000 & 9500, Albuquerque, NM 87110-5483
(505) 830-5400

Santa Fe County - Quill Plant Upgrades and Repairs
Task 1A - Upgrade Entrance Works Bar-Screen - Construction Related Services

HCR

ITEM NO.	TASK DESCRIPTION	Project Manager / Project Engineer	Managing Principal	Electrical Engineer	Construction Observation	CAD	Accounting	Admin	TOTAL LABOR HOURS	TOTAL COST
Item 1: Project Management and Staff Coordination										
1.1	Project Management and Staff Coordination	2	2	0	0	0	2	2	8	\$ 1,233
	Subtotal Item 1	2	2	0	0	0	2	2	8	\$ 1,233
Item 2: Procurement Support										
2.1	Attend Pre-Proposal/Bid Conference	4							4	\$ 600
2.2	Answer questions from Client/Contractors	6							6	\$ 901
2.3	Assist County with Addendum/Bid Evaluation	2							2	\$ 300
	Subtotal Item 2	12	0	0	0	0	0	0	12	\$ 1,801
Item 3: Construction Related Services										
3.1	Attend Pre-Construction Conference	6			0				6	\$ 901
3.2	Attend Construction Coordination Meetings (Assume 2 meetings)	6			6				12	\$ 1,425
3.3	Periodic Construction Observation (Assume 1/2 day a week for 4 weeks)				16				16	\$ 1,398
3.4	Review Submittals and RFIs	8		4					12	\$ 1,581
3.5	Startup Coordination and Meeting	6							6	\$ 901
3.6	Punch List and Final Inspection	8			8				16	\$ 1,900
	Subtotal Item 3	34	0	4	30	0	0	0	68	\$ 8,104
Item 4: As-Built Drawings										
4.1	As-Built Drawings	2				16			18	\$ 1,893
	Subtotal Item 4	2	0	0	0	16	0	0	18	\$ 1,893
	Subtotal Items 1 through 4	50	2	4	30	16	2	2	106	\$ 13,031
		47%	2%	4%	28%	15%	2%	2%	106	

Tech Charge @ \$3.70 / hr	\$ 392
Expenses @ 5%	\$ 652
Total Expenses	\$ 1,044
Subtotal Project Cost	\$ 14,075

Subconsultant Services	
CobbFendley (Surveying)	\$ -
10% Markup on Subs	\$ -
	\$ -

Total Fee for Task 1A excluding NMGR	\$14,075
---	-----------------