

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 6

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: April 24, 2012
- b. Owner: Santa Fe County, 102 Grant Avenue, Santa Fe, NM
- c. Engineer: Molzen-Corbin & Associates, Inc., 2701 Miles Road SE, Suite 200, Santa Fe, NM
- d. Project: Lamy Junction Water Project, Santa Fe County Contract No. 2012-0055-UT/MS

2 Description of Modifications:

WHEREAS, Agreement No. 2012-0055-UT/MS (the Agreement) between Santa Fe County ("Owner") and the Engineer provides for services to be provided by the Engineer consisting of Study and Report and Basic Design Services for the design and completion of the Lamy Junction Water Project; and

WHEREAS, the Agreement has been amended by Amendment Nos. 1, 2, 3, 4 and 5. Amendment No. 5, the most recent amendment dated July 9, 2015, increased the contract sum by \$17,668.20 for restart fees, survey and design services; and

WHEREAS, the Owner has requested the Engineer to provide additional Basic Services consisting of the completion of a comprehensive Cultural Resources Survey of the proposed location and construction area for the Lamy Junction Water Project. The Engineer is willing to provide such additional services with the assistance of subcontractor Marron & Associates, Inc. and these services will be provided to the County at a cost of \$6,733.83; and

WHEREAS, with this Amendment No. 6 the Owner and Engineer wish to amend the Agreement to provide for a the completion of a comprehensive Cultural Resources Survey by Engineer's subcontractor, mapping by the Engineer, and an increase in compensation in the amount of \$6,733.83

NOW, THEREFORE, CONTRACT NO. 2012-0055-UT/MS IS AMENDED AS FOLLOWS:

- a. Exhibit C, A.3. delete the reference to "Five Hundred Ten Thousand Eight Hundred Fifty Eight Dollars and Four Cents (\$510,858.04) exclusive of NM grt" and replace with "Five Hundred Seventeen Thousand Five Hundred Ninety One Dollars and Eighty Seven Cents (\$517,591.87) exclusive of NM grt."

b. Exhibit C, A.3.c. Additional Basic Services, insert the following item as 13:

- | | |
|---|------------|
| 13. Complete a Cultural Resource Survey
of the location and construction area
of the Lamy Junction Waterline Project.
Engineer will also provide mapping and
Coordination services relating to the
Cultural Resource Survey. | \$6,733.83 |
|---|------------|

c. Exhibit C, A.3.c Total Services, delete the reference to "\$510,858.04" and replace with "\$517,591.87."

d. Agreement Summary

a. Original Agreement amount:	\$ 411,368.96
b. Net change for prior amendments:	\$ 99,489.08
c. This amendment amount:	\$ 6,733.83
d. Adjusted Agreement amount after this Amendment No. 6	\$ 517,591.87 exclusive of NM grt


Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment No.6. All provisions of the Agreement not modified or amended by Amendment Nos. 1, 2, 3, 4, 5 and this Amendment No. 6, shall remain in full force and effect. The Effective Date of this Amendment is upon signature of both parties hereto.

OWNER:

ENGINEER:

By: 
Katherine Miller
Santa Fe County Manager

By:



Title:

VICE PRESIDENT - CIVIL


Date

Signed: 2.4.16

Date Signed:

02/03/16

Approved as to form:


Gregory S. Shaffer
County Attorney

Date

Approved:

Finance Department

Carole H. Jaramillo

Carole H. Jaramillo
Finance Director

Date: 2/1/16

