

Change Order

No. 001

Date of Issuance: January 6, 2014

Effective Date: January 6, 2014

Project: SFC PN: 6170	Owner: SANTA FE COUNTY	Owner's Contract No.: 2013-0352-PW/MS
Contract: CR-98 WIDENING (PHASE 2)		Date of Contract: SEPTEMBER 16, 2013
Contractor: MOUNTAIN STATES CONSTRUCTORS, INC.		Engineer's Project No.: 2011-0059- PW/MS

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Change Order to adjust estimated quantities to actual quantities

Attachments (list documents supporting change):

See attached OVER – UNDER item schedule

CHANGE IN CONTRACT PRICE:

Original Contract Price: (Excluding GRT)

\$ **1,297,523.80**

[Increase] [Decrease] from previously approved
Change Orders No. _____ to No. _____:

\$ **0.00**

Contract Price prior to this Change Order:

\$ **1,297,523.80**

~~Increase~~ (Decrease) of this Change Order:

\$ **26,226.02**

Contract Price incorporating this Change

\$ **1,271,297.78**

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working ☐ Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 1-23-2014

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

Date: 1-30-14

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 1-16-14