

EXHIBIT I

CHANGE ORDER

PROJECT: Santa Fe River Greenway Project, Frenchy's Field to Siler Road – Flood Repairs

CONTRACTOR: KIMO Constructors, Inc.

CHANGE ORDER NO: 5

ARCHITECT/ENGINEER: Weston Solutions, Inc.

PROJECT NO: 2017-0281-PW/KE

Contractor Telephone: 505-452-7271

Contractor e-mail: lucas@kimonm.com

ENGINEER'S/ARCHITECT'S PROJECT NO: 13688.005.001

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

The County requests Change Order No. 5 in the amount of \$9,987.50 for Bid Item *Unclassified Excavation*. This Change Order is necessary to account for the overage of 1,175 CY of *Unclassified Excavation*. The final Earth Volume report completed by Wayjohn Surveying determined KIMO Constructors excavated an extra 2,710 CY of material over the estimated, bid quantity. The survey was unable to take into account material moved under Bid Items *Fine Grading* or *Debris Removal*. The County project manager negotiated with KIMO Constructors to lower the quantity and price to 1,175 CY and \$9,987.50. The County believes this to be a fair and equitable adjustment.

The Contractor is directed to make the following changes in this contract:

Increase the Bid Item *Unclassified Excavation* quantity by 1,175 CY for a total of 8,345 CY and the amount by \$9,987.50 to a total of \$70,932.50.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.

Signature of the Contractor indicates its agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum:	\$ 3,766,014.50
Change Order No. 1: Over/Under Adjustment	\$ 17,555.18
Change Order No. 2: Time Extension	
Change Order No. 3: Flood Repairs	\$ 614,462.37
Change Order No. 4: Move funds from <i>Testing</i> to <i>Grout</i>	
Change Order No. 5: Increase <i>Unclassified Excavation</i>	\$ 9,987.50

The Contract Sum including previous Change Orders: \$ 4,408,019.55

The Contract Price is *increased* by this Change Order.

The Contract Time will be *unchanged*.

The date of Substantial Completion as of the date of this Change Order is: February 28, 2019

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By:



Katherine Miller
County Manager

Date:

4.15.19

Approved as to form:

By:



R. Bruce Frederick
County Attorney

Date:

4/10/19

Finance Department:

By:



Gary L. J. Giron
Finance Director

Date:

4/11/19

CONTRACTOR

By: _____

Date: _____

Title: _____

ARCHITECT/ENGINEER

By: _____

Date: _____

Title: _____

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By: _____
Katherine Miller
County Manager

Date: _____

Approved as to form:

By: *R. Bruce Frederick*
R. Bruce Frederick
County Attorney

Date: 4/10/19

Finance Department:

By: *Gary L. Giron*
Gary L. Giron
Finance Director

Date: 4/11/19

CONTRACTOR

By: *RAH*
Title: Corp. Secretary

Date: 4/12/19

ARCHITECT/ENGINEER

By: *David Coops*
Title: Project Manager

Date: 4/12/19



