

EXHIBIT I
CHANGE ORDER

PROJECT: Santa Fe County 2015-0292-CORR/IC IT Room Remodel Youth and Adult

CONTRACTOR Prime Builders, LLC

CHANGE ORDER NO: 002

ARCHITECT/ENGINEER Conron and Woods Architects

PROJECT NO: 14A16-20150157-CORR/IC

Contractor Telephone: 505-991-6273

Contractor e-mail: mclodfelter@primebuildersnm.com

ENGINEER'S/ARCHITECT'S PROJECT NO: 14A16

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

Installation of the new fire system in the new IT room required connection to the existing fire alarm panel. This panel did not have the capacity to accept the required connections of the new fire alarm system.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Remove existing fire alarm panel and replace with new upgraded panel with appropriate capacity for necessary connections to new panel in IT room.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

REV 5/16/16

The Original Contract Sum was ;	\$ 449,291.91
Net change by previously authorized Change Orders ;	\$ 4,715.13
The Contract Sum prior to this Change Order was The Contract Sum will be increased/decreased/unchanged	
by this Change Order in the amount of:	\$ 22,296.49
The new contract Sum including this Change Order will be :	\$ 476,303.53
The Contract Time will be increased/decreased/unchanged by 36 days	
The date of Substantial Completion as of the date of this Change Order therefore is:	June 17, 2016

CHANGE ORDER SIGNATURE PAGE

REVIEWED

Santa Fe County

By:

Joseph Manting

Date: 5.13.2016

AGREED AND RECOMMENDED

CONTRACTOR

By:

Davidson

Date: 4-26-16

Title: President

ARCHITECT/ENGINEER

By:

Mark Kuznetsov

Date: 5.13.16

APPROVED

SANTA FE COUNTY

By:

[Signature]

Date: 5/16/16

Approved as to form
Santa Fe County Attorney

By: [Signature]

Date: 5/16/16

Finance Department

[Signature]

5/16/16