

EXHIBIT I

CHANGE ORDER

PROJECT: Avenida Buena Ventura Chip Seal Project

CONTRACTOR: GM Emulsion, LLC
CHANGE ORDER NO: 1

ARCHITECT/ENGINEER: N/A

PROJECT NO: 6214 (Agreement No. 2017-0261-PW/MM)

Contractor Telephone: (505) 411-9981

Contractor e-mail: office@gmemulsion.com

ENGINEER'S/ARCHITECT'S PROJECT NO: CN 6214 (Agreement No. 2017-0261-PW/MM)

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

Requesting a Change Order for 0.23 miles of Avenida Buena Ventura to be widened from 16' to 20' in accordance with Santa Fe County Road Specifications. Currently the road is only 16' wide and must be widened to 20' prior to placing the base course and chip seal surface on roadway. In the 2017 County Road List Avenida Buena Ventura is listed as 22' wide. Over the years during road maintenance activities the width of road has become narrower. In order to provide a safe traversable roadway Avenida Buena Ventura needs to be widened to accommodate a 20' wide driving surface. This additional work was not part of the Contractor's original scope of work.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Widen the road in order to provide a 20' wide chip seal surface. This work includes clearing and grubbing, exporting the grub, importing new road material, widening the road and cutting a new ditch on one side of the road. This work is accordance with the attached Change Order Proposal #1.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ENGINEER. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum:

\$752,217.04

Net change by previously authorized Change Orders:

\$0.00

The Contract Sum will be increased
by this Change Order in the amount of:
The Contract Sum including this Change Order will be
The Contract Time will be increased by 5 working days.
The Project duration will be extended to 45 working days.

\$9,909.00,excluding NM GRT
\$762,126.04,Excluding NM GRT

CHANGE ORDER SIGNATURE PAGE


APPROVED

SANTA FE COUNTY

By: 
Katherine Miller
Santa Fe County Manager

Date: 8-21-17

Approved as to form:

By: 
Gregory S. Shaffer
County Attorney

Date: 8-7-17

Finance Department:

By: 
Don D. Moya
Finance Director


Date: 8-11-17

CONTRACTOR

By: _____ Date: _____

Title: _____

ENGINEER

By: 
Title: Projects Engineer

Date: 7/31/17

The Contract Sum will be increased
by this Change Order in the amount of:

\$9,909.00, excluding NM GRT

The Contract Sum including this Change Order will be

\$762,126.04, Excluding NM GRT

The Contract Time will be increased by 5 working days.

The Project duration will be extended to 45 working days.

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By: _____
Katherine Miller
Santa Fe County Manager

Date: _____

Approved as to form:

By: _____
Gregory S. Shaffer
County Attorney

Date: 8-7-17

Finance Department:

By: _____
Don D. Moya
Finance Director

Date: 8-11-17

CONTRACTOR

By: _____
Title: President

Date: 8/16/2017

ENGINEER

By: _____
Title: Projects Engineer

Date: 7/31/17



5935 Agua Fria, Santa Fe, NM 87507, 505-471-9981

Project Name: WIDEN AVENIDA BUENA VENTURA

Project Submitted To: SANTA FE COUNTY

901 West Alameda, Suite 20-C

Santa Fe, New Mexico 87501

27-Jul-17

CHANGE PROPOSAL #1

	Item Description	Unit	Quantity	Cost	Total
WIDEN AVENIDA BUENA VENTURA (4' x 1056')					
1	Mobilization	LS	1	\$ 900.00	\$ 900.00
2	Clear & Grub	LS	1	\$ 850.00	\$ 850.00
3	Export Material (weeds)	LS	1	\$ 900.00	\$ 900.00
4	Import Material	CY	300	\$ 15.00	\$ 4,500.00
5	Widen Roadway	SY	470	\$ 2.50	\$ 1,175.00
6	Cut New Ditch (one side of road)	LF	1056	\$ 1.50	\$ 1,584.00
				Subtotal	\$ 9,909.00
				SubTotal	\$ 9,909.00
				Grand Total	\$ 9,909.00

GM Emulsion, LLC is requesting the construction schedule be extended an additional five days.

GM Emulsion LLC is an EEO Employer

We Propose hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:
Dollars-

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be complete in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra change order and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by an's Compensation Insurance.

Authorized:	GABRIEL M. MARTINEZ
Signature:	President, 505-471-9981

Note: This proposal may be withdrawn by us if not accepted within ; _____ days

Acceptance of Proposal-- The above prices, specifications and conditions are satisfactory and are hereby accepted, You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Signature: _____

Signature: _____