

## EXHIBIT H CHANGE ORDER

PROJECT: AGUA FRIA FIRE STATION

CONTRACTOR: GM EMULSION  
CHANGE ORDER NO: 1

ARCHITECT/ENGINEER: NO ARCHITECT OR ENGINEER – PROJECT MANAGER IS  
MANAGING PROJECT

PROJECT NO: 2016-0302-FD/IC

Contractor Telephone: 505 -471-9981

Contractor e-mail: [Gabriel@gmulsion.com](mailto:Gabriel@gmulsion.com)

ENGINEER'S/ARCHITECT'S PROJECT NO: Agua Fria Fire Station – Training Tower

---

### CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

Owner change in scope : require installation of vaporizer for propane burners in  
training facility.

---

You are directed to make the following changes in this Contract: (Provide a detailed description of  
the Scope of the Work.)

Install 4-8" bollards, concrete filled, painted with 4' below grade and 4' above grade to protect  
vaporizer. Scope includes trenching, backfill, 120volt underground circuit, 20 amp circuit from  
existing panel to LP vaporizer and 120 volt 20 amp safety switch.

---

NOT VALID UNTIL SIGNED BY THE COUNTY. Signature of the Contractor indicates his  
agreement herewith, including any adjustment in the Contract Sum or Contract Time.

---

The Original Contract Sum was	\$91,767.50
-------------------------------	-------------

Net change by previously authorized Change Orders	\$0.00
---	--------

The Contract Sum prior to this Change Order was	\$91,767.50
---	-------------

The Contract Sum will be <b>increased</b> by this Change Order in the amount of	\$4,800.00
--	------------


The new contract Sum including this Change Order will be	\$96,567.50
--	-------------

The Contract Time will be increased/decreased/unchanged by 5 days.

The date of Substantial Completion as of the date of this Change Order therefore is: February 20,  
2017.


CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY:

  
Katherine Miller Santa Fe  
County Manager


2-9-17  
Date

Approved as to form:

  
Gregory S. Shaffer Santa  
Fe County Attorney

2-2-17  
Date

Finance Department

  
Don D. Moya  
~~Carol H. Jaramillo~~ Santa Fe  
County Finance Director

2-9-17  
Date

GM EMULSION:

Signature Print Name  
and Title

Date 1-30-17

  
Gabriel Martinez President

RON SANDOVAL - PROJECT MANAGER:

  
Signature

1-27-17  
Date

Ron Sandoval - Project Manager  
Print Name and Title