

EXHIBIT I

CHANGE ORDER NO. 1

PROJECT: **OLD SANTA FE TRAIL TL2N WATERLINE CONSTRUCTION**

CONTRACTOR: Salls Brothers Construction
CHANGE ORDER NO: 1

ARCHITECT/ENGINEER: Molzen Corbin/Steven Morrow, PE

PROJECT NO: Santa Fe County Agreement No. 2015-0365-PW/MM, TL2N Waterline

Contractor Telephone: 505-873-8780
Contractor e-mail: fsalls@sallsbrothers.com
ENGINEER'S/ARCHITECT'S PROJECT NO: 0798

CHANGE ORDER JUSTIFICATION:

Design Engineers Opinion of Probable Cost identified 100 feet of Rock Excavation for trenching required for waterline installation (see Attachment C to Agreement, Bid Item 35). The Contractor has reached the 100 foot amount and as of this date (January 22, 2016) and exceeded the original amount by 105 feet. The total amount quantity for Rock Excavation is 205 feet.

You are directed to make the following changes in this Contract:

Salls Brothers Construction has submitted a request in the amount of \$2,908.50 as compensation for the additional Rock Excavation beyond the original estimated amount identified in the Contractor's bid ($\$27.70 \times 105 = \$2,908.50$).

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.


Original Contract Sum	\$1,295,301.87
Net change by previous Change Orders	\$ 0.00
Amount of this Change Order	\$ 2,908.50
Contract Sum after this Change Order	\$1,298,210.37

The Contract Time will be increased/decreased/unchanged by 0 days.

The date of Substantial Completion as of the date of this Change Order therefore is: Unchanged (115 working days).

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager


2.3.16
Date

Approved as to form:


Gregory S. Shaffer
Santa Fe County Attorney

1-28-16
Date

Finance Department:


Carole H. Jaramillo
Santa Fe County Finance Director

2/2/16
Date

CONTRACTOR

David Lopez, Project Manager
Salls Brothers Construction, Inc.

Date

ENGINEER - Agreed and Recommended

(signature and title)

Date

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY

Katherine Miller
Santa Fe County Manager

Date

Approved as to form:

Gregory S. Shaffer
Santa Fe County Attorney

1-28-16

Date

Finance Department:

Carole H. Jaramilla
Santa Fe County Finance Director

2/2/16

Date

CONTRACTOR

David Lopez, Project Manager
Salls Brothers Construction, Inc.

2/2/16

Date

ENGINEER - Agreed and Recommended

(signature and title)

2/2/16

Date

