

# EXHIBIT I

## CHANGE ORDER #1

PROJECT: **Quill Wastewater Treatment Facility – Irrigation System Upgrade**

CONTRACTOR: **AG Services Construction Inc.**  
CHANGE ORDER NO: 1

PROJECT NO: 2015-0288-PW/MM

Contractor Telephone: **Neal Pope/575-623-9264**  
Contractor e-mail: **neal pope1@yahoo.com**

---

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

**The installation of the air relief valve is critical to the evacuation of treated effluent from the terminus of the above ground irrigation system.**

---

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

**Purchase and install one 6-inch lock x 2-inch MPT Aluminum tee with Netafirm air relief valve installed at end of 6-inch above ground mainline before location of 6-inch x 4-inch Reducer.**

---


NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

---

The Original Contract Sum (exclusive of NM grt)	\$43,581.14
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was he Contract Sum will be increased by this Change Order in the amount of	\$300.00
The new contract Sum including this Change Order will be (exclusive of NM grt)	\$43,881.14
The Contract Time will be increased/decreased/unchanged by 0 days.	
The date of Substantial Completion as of the date of this Change Order therefore is: <span style="background-color: black; color: black;">                    </span>	

**CHANGE ORDER SIGNATURE PAGE**

**SANTA FE COUNTY**

  
Katherine Miller  
Santa Fe County Manager


7.17.15  
Date

Approved as to form:

  
Gregory S. Shaffer  
County Attorney

7-13-15  
Date

Finance Department:

  
Carole H. Jaramillo  
Finance Director

7/14/15  
Date

**Approval of Engineer**

\_\_\_\_\_  
Ed DuBoise  
HDR Engineering, Inc.

\_\_\_\_\_  
Date

**CONTRACTOR**

\_\_\_\_\_  
Neal Pope  
AG Services Construction, Inc.

\_\_\_\_\_  
Date

7.17.15  
Date

7-13-15  
Date

---

Date

7/15/15  
Date

7-14-15  
Date

Ag Services Construction, Inc.  
1905 Old Dexter Highway  
Roswell, NM 88203  
(575) 623-9264 Fax (575) 622-7232  
License # 353288

Proposal # 2240  
Date 7/9/15

PROPOSAL SUBMITTED TO:

Santa Fe County  
STREET

CITY, STATE AND ZIP

PHONE/FAX

F.O.B.

PAGE NO

1

OF PAGES

1

JOB NAME

Quill Wastewater Treatment Plant

JOB LOCATION

Santa Fe, NM

DESIGN/PRICE SUBMITTED BY

Neal

AVAILABILITY

WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES FOR:

Quantity

Description

Change Order #1

1 6" Circle lock x 2" MPT aluminum tee with Netafim air relief valve  
installed at end of 6" mainline before 6"x4" reducer.

County Purchase Order No. 157397

Unit Price

Extended Amount

\$300.00