

**EXHIBIT I**  
**CHANGE ORDER**

PROJECT: \*Rebid\* Sewer Line Replacement/Extension at Camino Jacobo

CONTRACTOR: Subsurface Contracting Inc.,  
CHANGE ORDER NO: 1

ARCHITECT: Conron & Woods Architects

PROJECT NO: MN02P050501-13 (Agreement No. 2017-0241-HA/MM)

Contractor Telephone: (505) 473-1000  
Contractor e-mail: [james@subsurfacecontracting.com](mailto:james@subsurfacecontracting.com)  
ENGINEER'S/ARCHITECT'S PROJECT NO: 12A15

---

**CHANGE ORDER JUSTIFICATION**

When the Contractor was completing the trenching for the new sewer line it was revealed that the dirt being removed contained many large rocks. The Engineer recommended that the removed soil not be reused to fill the trench over the new sewer line. The Engineer recommends bringing (importing) new fill dirt for the Contractor to compact over the new sewer line. The Contractor has provided (see attached cost estimate) an itemized breakdown of the cost to export soil and import suitable soil to fill the trench for the new sewer line.

---

You are directed to make the following changes in this Contract:

Export and import soil for use in infilling of sewer line trenching.

---

**NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.**  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

---

The Original Contract Sum was	\$151,692.36
Net change by previously authorized Change Orders	\$ 0
The Contract Sum prior to this Change Order was	\$151,692.36
The Contract Sum will be increased	
by this Change Order in the amount of	\$ 21,780.00
The new contract Sum including this Change Order will be	\$173,472.36
The Contract Time will be unchanged.	

The date of Substantial Completion as of the date of this Change Order therefore is: Aug. 16, 2017

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By: Katherine Moya Date: 8.25.17

Approved as to form:

By: Gregory S. Shaffer Date: 8-15-17  
Gregory S. Shaffer  
County Attorney

Finance Department:

By: Don D. Moya Date: 8-20-17  
Don D. Moya  
Finance Director

CONTRACTOR

By: Keladin Date: 8/11/17  
Title: V-P

ARCHITECT

By: Anthony Date: 8/11/17  
Title: Project Manager

SUB SURFACE CONTRACTING INC.  
27A PASEO DE RIVER  
SANTA FE NM 87507  
PHONE 505 473 1000  
FAX 505 473 1307

	Quantity Out	Quantity In		Cost
Complete Project Unsuitable Soils Tax	300 CY	800 CY		\$21,780.00
Total Project			7.00%	\$1,524.60
				\$23,304.60

The cost was \$18.00 CY  
However there was no charge for  
back haul if Suitable Soils hauled  
then the Back Haul was included.  
If Back Haul only then \$18.00 CY  
for Backhaul.

