

**EXHIBIT I**  
**CHANGE ORDER NO. 1**

PROJECT: ADF Kitchen Flooring Removal, Corrections Department

CONTRACTOR: Paul Davis Restoration

ENGINEER: (no engineer on this project) SFC Project Manager

PROJECT NO: 2016-0212-CORR/IC

Contractor Telephone: (505) 471-1357

Contractor e-mail: [mike-stephenson@pdr-usa.net](mailto:mike-stephenson@pdr-usa.net)

ENGINEER'S PROJECT NO: N/A

---

**CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)**

Initial scope of work planned for 5% of masonry acid wash strength to be used. This percentage was insufficient to remove the floor coating. Contractor was required to use 100% masonry acid wash to remove coating at an additional cost of 2,100.00, exclusive of NM grt.

---

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.) See attached documentation. Increase contract sum and compensation payable to the Contractor by \$2,100, exclusive of NM grt.

---

**NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND CONTRACTOR.** Signature of the Contractor indicates its agreement herewith, including any adjustment in the Contract Sum or Contract Time.

---

The Original Contract Sum	\$ 34,711.36
Net change by previously authorized Change Orders	\$ 00.00
The Contract Sum prior to this Change Order was	\$ 34,711.36
The Contract Sum will be changed by this Change Order in the amount of	\$ 2,100.00
The new Contract Sum including this Change Order will be	\$ 36,811.00
The Contract Time will be increased by 0 days.	


CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY

  
Katherine Schaller  
Santa Fe County Manager


8.12.16  
Date

Approved as to form:

  
Gregory S. Shaffer  
Santa Fe County Attorney


8-11-16  
Date

Finance Department:

  
Carole H. Hiramillo  
Santa Fe County Finance Director

8/16/16  
Date

CONTRACTOR:

  
(signature and title)  
PRESIDENT

8/16/16  
Date