

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2

1. *Background Data:*

February 12, 2013

Effective Date of Owner-Engineer Agreement: _____

- b. Owner: Santa Fe County, 102 Grant Ave., Santa Fe, NM 87504
Molzin-Corbin & Associates, Inc. 2701 Miles Road SE, Suite 200, Santa
- c. Engineer: Fe, NM
- d. Project: Old Santa Fe Trail TL2N waterline/Agreement 2013-0179-PW/PL.

2. *Description of Modification:*

WHEREAS, on February 12, 2013, the Owner and Engineer entered into Agreement No. 2013-0179-PW/PL (Agreement) to provide for the Engineer's design and basic engineering services for the TL2N waterline and multi-model trail at a total contract sum of \$391,614.49, exclusive of NM grt; and

WHEREAS, according to the Agreement, the Engineer's services and the contract sum included the services of a Resident Project Representative (RPR) at a total lump sum amount of \$81,912.00; and

WHEREAS, on January 10, 2014, the Agreement was amended by Amendment No. 1 to provide for the TL2N waterline portion of this project to include a master meter, be Supervisory Control Data Acquisition System (SCADA) capable, and have electrical service at a cost of \$12,883.40; and

WHEREAS, pursuant to Article 8.02 of the Agreement, the parties wish to amend Agreement No. 2013-0179-PW/PL by this Amendment No. 2 to provide for a decrease in the contract sum of the TL2N waterline portion of the project, because the Project Manager requested a reduction in the RPR's hours since the Project Manager was going to be on site to oversee the TL2N waterline construction; and.

Agreement No. 2013-0179-PW/PL is amended as follows:

- a. The Agreement's Exhibit C, C2.04 A.3 is amended by deleting the reference to "\$40,956.00" and replace it with "\$6,256.25."

b *Agreement Summary (Reference only)*

a. Original Agreement amount:	\$ 391,614.49
b. Net change for prior amendments:	\$ 12,883.40
c. This amendment amount:	\$ (34,699.75)
d. Adjusted Agreement amount:	\$ 369,798.14

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of Contract No. 2013-0179-PW/PL not modified by Amendment No. 1 and this Amendment No. 2 shall remain in full force and effect. The Effective Date of this Amendment is upon signature of both parties hereto.

OWNER SANTA FE COUNTY:

**ENGINEER MOLZEN-CORBIN &
ASSOCIATES, INC.:**



By: Katherine Miller

Title: County Manager

Date 8.2.16

By: _____

Title: _____


Date Signed: _____

Approved as to form:


Gregory S. Shaffer
Santa Fe County Attorney

6-8-16
Date

Finance Department


Carole H. Jaramillo
Finance Director

6/16/16
Date

b Agreement Summary (Reference only)

a. Original Agreement amount:	\$ 391,614.49
b. Net change for prior amendments:	\$ 12,883.40
c. This amendment amount:	\$ (34,699.75)
d. Adjusted Agreement amount:	\$ 369,798.14

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of Contract No. 2013-0179-PW PL not modified by Amendment No. 1 and this Amendment No. 2 shall remain in full force and effect. The Effective Date of this Amendment is upon signature of both parties hereto.

OWNER SANTA FE COUNTY:

**ENGINEER MOLZEN-CORBIN &
ASSOCIATES, INC.:**

By: Katherine Miller

By: 

Title: County Manager

Title: K.P.

Date: _____


Date Signed: 6/23/16

Approved as to form:


Gregory S. Shaffer
Santa Fe County Attorney

6-8-16
Date

Finance Department

 6/14/16
Carole H. Jaramilla
Finance Director

Date