

EXHIBIT I

CHANGE ORDER NO. 4

PROJECT: OLD SANTA FE TRAIL TL2N WATERLINE CONSTRUCTION

CONTRACTOR: Salls Brothers Construction
CHANGE ORDER NO: 4

ARCHITECT/ENGINEER: Molzen Corbin/Steven Morrow, PE

PROJECT NO: Santa Fe County Agreement No. 2015-0365-PW/MM, TL2N Waterline

Contractor Telephone: 505-873-8780
Contractor e-mail: fsalls@sallsbrothers.com
ENGINEER'S/ARCHITECT'S PROJECT NO: 0798

CHANGE ORDER JUSTIFICATION: The County determined that Additive Alternate #3 for a value of \$71,040.70 (Bid Items 59, 60, 61, 62 and 63) will be deleted from the Contractor's scope of work under this Agreement however, the County paid \$23,492.63 for materials related to Additive Alternative #3 that were delivered and accepted by the County.

The County also requested the Contractor to perform additional work consisting of two revised air vacuum installations, one 2" service connection, one 12" waterline termination, and five air vacuum re-installations, and Contractor's re-mobilization and additional traffic control, for a value of \$23,772.38.

The result of this decrease and increase is an overall \$23,775.69 decrease in the contract sum.

You are directed to make the following changes in this Contract: Decrease the contract sum by the value of Additive Alternate #3 subject to the County's payment of \$23,492.63 for materials delivered and accepted, and provide for compensation payable to the Contractor for Additional Work requested by the County.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.


Original Contract Sum	\$ 1,295,301.87
Net change by previous Change Orders	\$ (\$63,867.30)
Amount of this Change Order No. 4 (net decrease)	\$ (\$23,775.69)
Contract Sum after this Change Order	\$ 1,207,658.88

The Contract Time will be increased/decreased/unchanged by 0 days.

The date of Substantial Completion as of the date of this Change Order therefore is: Unchanged.


CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager

3.8.16
Date

Approved as to form:


Gregory S. Shaffer
Santa Fe County Attorney

2/24/16
Date

Finance Department:


Carole H. Jarabillo
Santa Fe County Finance Director


3/2/16
Date

CONTRACTOR


David Lopez, Project Manager
Salls Brothers Construction, Inc.

3/2/2016
Date

ENGINEER - Agreed and Recommended


(signature and title)
STEVEN K. MORRIN
SR. ENGINEER
MOLZEN CORBIN

Date

Salls Brothers Construction, Inc.

Mailing Address
PO Box 66239
Albuquerque, NM 87105-6239

(505) 873-8780 - Telephone

An Equal Opportunity Employer

Office Location
7301 Reiding Drive SE
Albuquerque, New Mexico 87105

(505) 873-8781 - Fax

February 19, 2016

Attn: David Madrid
Santa Fe County

Re: Old Santa Fe Trails FL2N - Itemized Changes

Item Description	Amount
Additive Alternate #3 Deduction (Bid items 59-63)	- \$71,040.70
Master Meter CIP Parts Purchased and Delivered	\$23,492.63
Contract Deduction	- \$47,548.07
Change Order #4	
Two Revised Air Vac Installs	\$4,127.58
One 2" Service Connection	\$4,606.25
One 12" Waterline Termination	\$2,153.10
Five Air Vac Reinstallations	\$10,318.95
Crew Mobilization/Demobilization	\$1,100.00
Traffic Control	\$1,466.50
Contract Additions	\$23,772.38
Total Contract Adjustments	-\$23,775.69

Thank you,



David Lopez
Salls Brothers Project Manager