

EXHIBIT I

CHANGE ORDER

PROJECT: Stanley Cyclone Center

CONTRACTOR: Weil Construction
CHANGE ORDER NO: One

ARCHITECT/ENGINEER: Lorn Tryk Architects, PC

PROJECT NO: 2016-0067-PW/BT

Contractor Telephone: 505-899-3535
Contractor e-mail: chris@weilconstruction.com
ENGINEER'S/ARCHITECT'S PROJECT NO: 1402

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)
Materials testing was called for in the Contract Documents to be paid by Owner. Santa Fe County would like the testing to be paid by the Contractor. This change order will create a testing allowance to be used for actual cost of testing.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Add materials testing allowance to the Contract. Materials testing to be paid out of allowance for actual cost, following the procedures described in Section 012100 ALLOWANCES, copy attached.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum was	\$2,420,400.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was unchanged.	
The Contract Sum will be increased by this Change Order in the amount of	\$21,682.50
The new contract Sum including this Change Order will be	\$2,442,082.50
The Contract Time will be increased/decreased/unchanged by <u>0</u> days.	
The date of Substantial Completion as of the date of this Change Order therefore is: <u>unchanged</u>	

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager

2-1-16
Date

Approved as to form:


Gregory S. Shaffer
Santa Fe County Attorney


1-15-16
Date

Finance Department:


Carole H. Jaramillo
Santa Fe County Finance Director

1/22/16
Date

CONTRACTOR:


Signature

1/6/16
Date


Print Name


Print Title