


EXHIBIT C
AMENDMENT TO AGREEMENT BETWEEN SANTA FE
COUNTY AND ENGINEER
FOR PROFESSIONAL ENGINEERING
BASIC SERVICES

PROJECT: Santa Fe Rail Trail



SANTA FE COUNTY
PURCHASING DIVISION

In accordance with Part A Paragraph 4 Engineer's BASIC SERVICES and Part B. Paragraph 1 SCOPE OF WORK to the Agreement Between the County and Engineer, the Engineer is authorized to provide the following Basic and Additional Services.

Justification for Amendment to Basic Services:

The Design Basic Services need to be revised to accommodate safety concerns with the current design solution. The initial design to the Avenida Eldorado Trailhead does not have a clear separation between the driveway and the entrance to the trail from the parking lot which creates a potential safety issue for trail users and traffic. This adjustment will require additional engineering services and also requires Exhibit A to the Agreement (Compensation and Schedule) to be replaced in its entirety.

1. Agreement No. 2018-0191-PW/BT, Article 3 (Compensation), A.1) is amended by deleting "Exhibit A," and replace it with "First Revised Exhibit A."
2. Agreement No. 2018-0191-PW/BT, Article 3 (Compensation), A.2) is amended by inserting a subpart a) to read:

a) By Amendment No. 1 to this Agreement, the compensation payable to the Engineer is increased from \$14,431.00 to \$16,551.00, exclusive of NM gross receipts tax.

3. The Agreement is amended by deleting Exhibit A in its entirety and replacing it with the attached First Revised Exhibit A.

FIRST REVISED EXHIBIT A COMPENSATION AND SCHEDULE

BASIC SERVICES			Date to be Completed
Final Design, (Construction Documents)	44%	\$6,780.00	8 weeks
Bidding and Negotiation Phase	11%	\$1,852.00	6 weeks
Construction Phase including Project Closeout and 11 Month Warranty Inspection Phase	45%	\$7,919.00	6 weeks
<hr/> Total Basic Services Amount			
	100%	\$16,551.00	
<hr/>			
REIMBURSABLES			
LIST		\$0.00	
		\$0.00	
		\$0.00	
<hr/> Total Reimbursable Amount (Not to exceed)		\$0.00	
<hr/>			
ADDITIONAL SERVICES			
LIST		\$0.00	
		\$0.00	
		\$0.00	
<hr/> Total Additional Services Amount		\$0.00	
<hr/>			
TOTAL BASIC SERVICES			
		\$16,551.00 exclusive of NMGRT	
<hr/>			

SANTA FE COUNTY:



Katherine Miller
Santa Fe County Manager

ENGINEER:

By: _____

Approved as to form:



R. Bruce Frederick
Santa Fe County Attorney

Finance Department

Erika D. Thomas
Interim Finance Director

SANTA FE COUNTY:

ENGINEER:

Katherine Miller
Santa Fe County Manager

By: David Cooper

Approved as to form:

R. Bruce Frederick 2/10/19
R. Bruce Frederick
Santa Fe County Attorney

Finance Department

E. Thomas 2/26/19
Erika D. Thomas
Interim Finance Director



Weston Solutions, Inc.
3840 Commons Ave NE
Albuquerque, NM 87109
(505) 837-6520 • (505) 837-6595 (fax)
www.westonsolutions.com

February 4, 2019

VIA EMAIL

Santa Fe County
PO Box 276
Santa Fe, New Mexico 87504-0276
Attn: Colleen Baker

**RE: Amendment Request No. 01 to Contract No. 2018-0191-PW/BT
Santa Fe Rail Trail, Nine Mile Road and Avenida Vista Grande Trailhead**

Ms. Baker:

Weston Solutions, Inc. (Weston) respectfully requests a contract amendment to continue providing engineering design services to Santa Fe County (County) for the above referenced project. Weston received comments during a design review meeting on January 15, 2019, and we estimate that the following effort will be required to address those comments:


Personnel	Hours	Hourly Rate	Total Effort
Rob Ederer	2	\$160	\$320
Richard Waters	24	\$75	\$1,800
TOTAL			\$2,120

Weston requests an additional **\$2,120.00** (excluding New Mexico Gross Receipts Tax) to be charged on a Time and Materials basis. If approved, the new budget for the Santa Fe Rail Trail, Nine Mile Road and Avenida Vista Grande Trailhead Project would be modified as follows:

Original Project Budget	\$ 14,431.00
<i>Amount Requested for Amendment No. 01</i>	<i>\$ 2,120.00</i>
New Project Budget, exclusive of New Mexico Gross Receipts Tax	\$ 16,551.00

We greatly appreciate the opportunity to continue to support the County of Santa Fe on this project. Please call me at (505) 837-6524 if you require any additional information.

Respectfully submitted,
Weston Solutions, Inc.


David "Sonny" Cooper, P.E.
Project Manager

