

**AMENDMENT NO. 1
TO AGREEMENT NO. 2018-0292-GM/MAM
BETWEEN SANTA FE COUNTY AND MINDSHARE LABS, INC.**

THIS AMENDMENT is made and entered into as of this 17th day of June, 2019 by and between **SANTA FE COUNTY**, hereinafter the "County", and **MINDSHARE LABS, INC.**, hereafter the "Contractor".

WHEREAS, on September 4, 2018, the County and the Contractor entered into Agreement No. 2018-0292-GM/MAM (Agreement) for certain enhancements and improvements to the Santa Fe County Trails App (the App); and

WHEREAS, according to Article 3 (Additional Services) and Article 16 (No Oral Modifications, Written Amendments Required), of the Agreement the parties may agree to amend the Agreement to provide for additional services and compensation; and

WHEREAS, the Contractor informs the County that some photographs are not suitable for the App or they are not an accurate depiction of a location. The Contractor recommends that the Contractor do additional services, i.e. take additional photographs to upload to App; and

WHEREAS, the both parties wish to amend the Agreement by increasing compensation by \$3,675.00; and

NOW THEREFORE, the parties agree as follows:

1. Article 1 (Scope of Work), subpart C.7.d (photographs) is amended by inserting the following:

If Contractor finds that appropriate photographs for an activity or activities do not exist, are unavailable, or if the available photographs are inaccurate and do not accurately depict an activity, the Contractor will take photographs that accurately depict an activity to upload to the Outdoor Adventure App.

2. Article 4 (Compensation, Invoicing and Set-Off) Subpart A.1). the cost for Phase 2 \$36,120.00 is increased by a sum of \$3,675.00. The Total for Maintenance, Phases 1 and 2 is deleted and replace with "\$61,252.80.00, exclusive of NM grt."

3. All other provisions of the Agreement not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties hereto.

SANTA FE COUNTY:


Katherine Miller
Santa Fe County Manager


6.17.19
Date

Approved as to form:


R. Bruce Frederick
Santa Fe County Attorney


6-5-19
Date

Finance Division:


Gary L.J. Girón
Finance Director

060619
Date

CONTRACTOR:


(Signature)
James W. Sokrzon CEO
(Print name and title)

6/2/19
Date