

**AMENDMENT NO. 1
TO AGREEMENT BETWEEN SANTA FE COUNTY AND
ECOTONE LANDSCAPE PLANNING, LLC**

This Amendment is made and entered into as of this 13th day of March, 2019, between Santa Fe County (hereinafter the County), and Ecotone Landscape Planning, LLC, (hereafter the Contractor).

WHEREAS, on May 29, 2018, the County and the Contractor entered into Agreement No. 2018-0313-GM/MAM (Agreement) for Environment Consulting Services for the development of a forest restoration prescription for the County's Ortiz Mountain Open Space; and

WHEREAS, Article 15 (No Oral Modifications: Written Amendments Required) of the Agreement allows the parties to amend the Agreement by an instrument in writing executed by the parties; and

WHEREAS, the Agreement is due to expire on May 29, 2019, and the County wishes to continue to benefit from the Contractor's services; and

WHEREAS, by this Amendment No. 1 the parties agree to extend the term of the Agreement from May, 29, 2019 to May 29, 2020, and increase the compensation payable to the Contractor by a sum of \$8,927.22 for the continuation of additional services to implement a final forest restoration prescription;

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. Section 1. (Scope of Work) is amended by inserting paragraph "C" to read:

C. Additional Services. Pursuant to Amendment No. 1 to this Agreement, the Contractor shall complete the following Additional Services.

1. Facilitate, negotiate and coordinate provisions in the Conservation Easement (CE) with The Santa Fe Conservation Trust (SFCT) for the implementation of the forest restoration prescription.
2. Initiate and participate in coordination meetings with the SFCT.
3. Facilitate and coordinate provisions related to the CE.
4. Follow up on the coordination between County Open Space and SFCT.
5. Facilitate and coordinate implementation of the forest restoration prescription with the Santa Fe County Wildland Fire Crew.
6. Initiate and participate in a meeting for pre-treatment guidance of the implementation team (thinning crew) to

Finance Department:

E. Thomas

Erika D. Thomas
Finance Director

3.6.19

Date

Jan-

CONTRACTOR:
Willem

(Signature)

Jansens

(Print name and title)

Digitally signed by Jan-
Willem Jansens

DN: cn=Jan-Willem
Jansens, o=Ecotone, ou,
email=jwjansens@gmail.
com, c=US

Date: 2019.03.06
16:34:27 -07'00'

03/06/2019

Date

