

**AMENDMENT NO. 2  
TO THE AGREEMENT BETWEEN SANTA FE COUNTY  
AND HORROCKS ENGINEERS FOR  
ENGINEERING SERVICES**

**THIS AMENDMENT** is made and entered into this 17<sup>th</sup> day of June 2019, by and between **SANTA FE COUNTY**, hereinafter the "County" and **HORROCKS ENGINEERS**, hereinafter the "Contractor"), 6100 Uptown Blvd., Suite 105, Albuquerque, NM 87110.

**WHEREAS**, on June 19, 2018, the County and the Contractor entered into Agreement No. 2018-0228-GM/MAM (Agreement) to provide for the Contractor's completion of a preliminary engineering study to develop conceptual alignments and cost estimates for the Avenida del Sur West extension; and

**WHEREAS**, by Amendment No. 1 the Agreement was amended to provide for the County's provision of certain GIS data for use by the Contractor in completing the scope of work under the Agreement; and

**WHEREAS**, the term of the Agreement is due to expire June 19, 2019 and the County is agreeable to an extension of the term to give the Contractor additional time to completed the deliverables; and

**WHEREAS**, Article 15. (No Oral Modifications; Written Amendments Required) of the Agreement allows the parties to amend the Agreement by an instrument in writing executed by the parties; and

**WHEREAS**, both parties desire to enter into this Amendment No. 2.

**NOW THEREFORE**, it is mutually agreed between the parties that the Agreement is amended as follows:

1. Article 4 (Effective Date and Term) a subparagraph (a) inserted to read:
  - (a) By Amendment No. 2, the term of this Agreement is extended from June 19, 2019 to June 19, 2020.
2. All other provisions of the Agreement not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.


**IN WITNESS WHEREOF**, the parties have duly executed this Amendment as of the date of last signature by the parties.

**SANTA FE COUNTY:**

  
Katherine Miller  
Santa Fe County Manager

6.17.19  
Date

Approved as to form:

  
R. Bruce Frederick  
Santa Fe County Attorney

6-5-19  
Date

Finance Department:

  
Gary L.J. Girvin  
Finance Director

8/6/19  
Date

**CONTRACTOR - HORROCKS ENGINEERS**

  
(Signature and title) **PRINCIPAL**

6/16/19  
Date