

**SANTA FE COUNTY
AMENDMENT NO. 3 TO THE AGREEMENT
WITH BOHANNAN HUSTON, INC
TO PROVIDE ON-CALL ENGINEERING
DESIGN AND RELATED SERVICES**

THIS AMENDMENT is made and entered into this 28th day of October, 2016, by and between **Santa Fe County**, hereinafter referred to as "County", a New Mexico political subdivision, and **Bohannon Huston, Inc.** hereafter referred to as "the Engineer."

WHEREAS, pursuant to NMSA 1978, Sections 13-1-112, competitive sealed proposals were solicited via a formal Request for Proposal, RFP No. 2014-0030-I-PW/PL for on-call civil engineering services; and

WHEREAS, on October 29, 2013, the County and Engineer entered into Agreement No. 2014-0030-I-PW/PL (the "Agreement") that provides for the Engineer's provision of civil engineering services on an on-call basis; and

WHEREAS, pursuant to Part B, Article 12 of the Agreement (NO ORAL MODIFICATIONS; WRITTEN AMENDMENTS REQUIRED), in 2014 the Agreement was amended by Amendment No 1 to further describe the duties and agreement of the County and the Engineer and extend the term of the Agreement for one (1) additional year from October 29, 2014 to October 29, 2015; and

WHEREAS, Amendment No. 2 the County and Engineer extended the term of the Agreement an additional year from October 29, 2015 to October 29, 2016; and

WHEREAS, by Amendment No. 3 the parties wish to extend the term of Agreement No. 2014-0030-I-PW/PL for an additional year from October 29, 2016 to October 29, 2017.

NOW THEREFORE, BOTH PARTIES AGREE AS FOLLOWS.

The County and Engineer hereby agree to modify Part B General Terms and Conditions Article 2 EFFECTIVE DATE AND TERM of the Agreement No. 2014-0030-I-PW/PL as follows:

- I. Part B of Agreement No. 2014-0030-I-PW/PL is amended by inserting into Article 2 (Effective Date and Term) the following as subpart "B".
 - B. By Amendment No. 3, the term of this Agreement is extended for one (1) year from October 29, 2016 to October 29, 2017.
- II. All other provisions of Agreement No. 2014-0030-I-PW/PL not specifically amended, modified or superseded by Amendments No. 1 & 2 and by this Amendment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment No.3 to Agreement No. 2014-0030-I-PW/PL as of the date first written above.

SANTA FE COUNTY

for, 

Katherine Miller
Santa Fe County Manager

Date: 10.20.16


REVIEWED AS TO LEGAL FORM AND SUFFICIENCY



Gregory S. Shaffer
Santa Fe County Attorney

Date: 10-20-16


FINANCE DEPARTMENT APPROVAL



Carole H. Jaramillo
Santa Fe County Finance Director

Date: 10/20/16

ENGINEER:

By: 

Date: 10/25/2016