

**AMENDMENT NO. 1
BETWEEN SANTA FE COUNTY AND DESIGN OFFICE
FOR LANDSCAPE ARCHITECTURAL SERVICES
FOR THORNTON RANCH OPEN SPACE**

THIS AMENDMENT is made and entered into as of this 25th day of April, 2016 by and between **SANTA FE COUNTY**, hereinafter referred to as "the County", a New Mexico political subdivision, and **DESIGN OFFICE**, hereafter referred to as "the Contractor".

WHEREAS, on May 2, 2014, the County and the Contractor entered into Agreement No. 2014-0095-OS/PL for Landscape and Architectural Services for Thornton Ranch Open Space; and

WHEREAS, Article 3 (Effective Date and Term) of the Agreement provides for a two year term and reserves to the County the option to extend the term of the Agreement in two year increments on the same terms and conditions; and

WHEREAS, by this Amendment No. 1 the County wishes to exercise its option to extend the term for an additional two years on the same terms and conditions; and

WHEREAS, both parties desire to enter into this Amendment No. 1.

NOW, THEREFORE, the parties agree as follows:


1. Article 3. "EFFECTIVE DATE AND TERM" a new subparagraph "A" is inserted to read as follows:

A. By Amendment No. 1, the term of this Agreement is extended from May 2, 2016 to May 2, 2018, unless earlier terminated pursuant to Section 5 (Termination) or 6 (Appropriations) of this Agreement.

2. All other provisions of the Agreement No. 2014-0095-OS/PL not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Amendment as of the date first written above.

SANTA FE COUNTY:


Katherine Miller
Santa Fe County Manager


4-25-16
Date

APPROVED AS TO FORM:


Gregory S. Shaffer
Santa Fe County Attorney

7/18/16
Date

FINANCE DEPARTMENT APPROVAL:


Carole H. Jaramillo
Santa Fe County Finance Director

4/19/16
Date

CONTRACTOR:

Claudia M. Horn
(Signature)

4.20.2016
Date

Claudia M. Horn
(Print Name)

Principal
(Print Title)