

NEW MEXICO ENVIRONMENT DEPARTMENT
CONSTRUCTION PROGRAMS BUREAU
CAPITAL APPROPRIATION PROJECT
PROJECT NO. SAP 18-C4119-STBR AKA SAP 14-1702-STB
GRANT AGREEMENT AMENDMENT NO. 1

THIS GRANT AGREEMENT AMENDMENT is made and entered into by the New Mexico Environment Department (NMED) and the Santa Fe County(Grantee).

WHEREAS, NMED and the Grantee entered into a Grant Agreement on 4/6/2015;

WHEREAS, it has become necessary to amend to the Grant Agreement dated 4/6/2015;

NOW THEREFORE, the parties do mutually agree to the change for time as follows:

ARTICLE 1- PROJECT DESCRIPTION, AMOUNT OF GRANT AND REVERSION DATE

***18 Santa Fe County Vista Aurora Sewer System, RET \$ 70,000.00:**
To plan, design and construct improvements, including replacement of the lift station facility, for the Vista Aurora sewer system in Santa Fe in Santa Fe county is extended through fiscal year 2020.:June 30, 2020

ARTICLE IV- REVERSION DATE, TERM, EARLY TERMINATION

- A. As referenced in Article I(A), the applicable law establishes a date by which Project funds must be expended by Grantee, which is referred to throughout the remainder of this Agreement as the "Reversion Date." Upon being duly executed by both parties, this Agreement shall be effective as of the date of execution by the Department. It shall terminate on June 30, 2020 the Reversion Date unless Terminated Before Reversion Date ("Early Termination") pursuant to Article V. herein.

THE PARTIES FURTHER AGREE that this Amendment becomes effective upon execution by NMED Cabinet Secretary.

IN WITNESS WHEREOF, the GRANTEE and the NMED do hereby execute this Grant Agreement Amendment No. 1.

THIS GRANT AGREEMENT AMENDMENT has been approved by:

NMED:

Butch Tongate
Butch Tongate, Cabinet Secretary
5/9/18
Date

GRANTEE:

Katherine Miller
Authorized Signature

Katherine Miller, County Manager
Print
4.19.18
Date

Approved as to form
Santa Fe County Attorney
By: Robert J. Cope
Date: 4-18-18

[Signature]
Finance Director
4/16/18