AMENDMENT NO. 1 TO AGREEMENT BETWEEN SANTA FE COUNTY AND SOUTHWEST FIRE DEFENSE

This Amendment is entered into this 4 day of october, 2017, by and between Santa Fe County (hereinafter "County"), a political subdivision of the state of New Mexico and Southwest Fire Defense (hereinafter "Contractor").

WHEREAS, on October 6, 2016, the County and Contractor entered into Agreement No. 2017-0028B-PW/RM (Agreement) for Contractor to provide tree trimming, tree removal and mowing services; and

WHEREAS, the term of the Agreement is due to expire October 6, 2017, and the County wishes to continue to benefit from Contractor's services; and

WHEREAS, according to Article 15 (No Oral Modifications; Written Amendments Required) the parties may amend the Agreement to extend the term for another year and increase the Contractor's compensation.

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

- 1. Article 2.A.2) (Compensation, Invoicing, and Set-Off) is amended by inserting a subpart (a) to read:
 - (a) By Amendment No. 1 to this Agreement, the compensation payable to the Contractor for services providing during the term of October 6, 2017 to October 6, 2018 is \$80.000.00. The total amount payable to the Contractor for the term of this Agreement is \$160,000.00, exclusive of NM gross receipts tax.
 - 2. Article 3 (Effective Date and Term), a subpart A is inserted to read:

A. By Amendment No. 1, the term of this Agreement is extended from October 6, 2017 to October 6, 2018, unless earlier terminated pursuant to Section 5 (Termination) or Section 6 (Appropriations and Authorizations).

3. All other provisions of the Agreement not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties.

SANTA FE COUNTY:

Katherine Miller

Santa Fe County Manager

Date

Approved as to form:	
Select I for 1 1820	9/27/17
Gregory S. Shaffer	Date
Santa Fe County Attorney	
Finance Department:	10-2-17
Don D. Moya	Date
Finance Director	
CONTRACTOR	
(Signature)	Date
(Print name and title)	

Approved as to torm;	80 × V- 72.50		
Gregory S. Shaffer Santa Fe County Attorney	Quie		
Finance Department:			
Don D. Moya Finance Director	Date		
CONTRACTOR V. J. a. M.	9/27/2017		
(Signature) Daniel A. Martinez	Date		
Daniel A. Martinez - Owner Southwest Fire D	efense LLC		
(Print name and title) Owner			

		- 1
		- 1
		- 1
		- 1
		- 1
		- 4
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		- 1
		-
		- 1