

**AMENDMENT NO. 1
TO AGREEMENT/ASSIGNMENT NO. 2016-0097-FD/BT
BETWEEN SANTA FE COUNTY AND ARCHITECT
FOR ARCHITECTURAL SERVICES**

In accordance with on-call Agreement No. 2014-0131-A-PW/PL and Project Assignment No. 2016-0097-FD/BT, the Architect is authorized to provide the following additional Basic Services for this project assignment.

PROJECT NAME: Galisteo Fire Station Improvements

PROJECT NUMBER: Agreement/ Assignment No. 2016-0097-FD/BT

PROJECT LOCATION: 39 Avenida Viega, Galisteo, NM


Owner-requested additional Basic Services:

1. Complete additional design services required for tear-down and re-roofing the roof on the existing facility.
2. The additional design service will increase the contract sum by \$2,375.00 exclusive of NM grt.

Original Agreement/Assignment sum:	\$24,200.00
Amendment No 1, Additional Basic Services: (exclusive of NM grt)	\$ 2,375.00
<hr/>	
Total (new contract sum)	\$26,575.00 (exclusive of NM grt)

SIGNATURE PAGE

SANTA FE COUNTY



Katherine Miller
Santa Fe County Manager

Date: 2-22-17


Approved as to form



Gregory S. Shaffer
Santa Fe County Attorney

Date: 2/10/17

Finance Department



Don D. Moya
Interim Finance Director

Date: 2-20-17

ARCHITECT



Marcy L Riskin, President

Date: 2.17.17