

**AMENDMENT NO. 2
TO AGREEMENT/ASSIGNMENT NO. 2016-0097-FD/BT
BETWEEN SANTA FE COUNTY AND ARCHITECT
FOR ARCHITECTURAL SERVICES**

In accordance with on-call Agreement No. 2014-0131-A-PW/PL and Project Assignment No. 2016-0097-FD/BT, the Architect is authorized to provide the following additional Basic Services for this project assignment.

PROJECT NAME: Galisteo Fire Station Improvements

PROJECT NUMBER: Agreement/ Assignment No. 2016-0097-FD/BT

PROJECT LOCATION: 39 Avenida Viega, Galisteo, NM

Owner-requested additional Basic Services:

1. Update the Construction Drawings to current Code for re-bid.
2. The additional Basic Services will increase the contract sum by \$2,535.00 exclusive of NM grt.

Original Agreement/Assignment sum:	\$24,200.00
Prior Amendment No 1, additional Basic Services: (exclusive of NM grt)	\$ 2,375.00
Amendment No. 2, additional Basic Services: (exclusive of NM grt)	\$ 2,535.00
<hr/>	
Total (contract sum)	\$29,110.00 (exclusive of NM grt)

SIGNATURE PAGE

SANTA FE COUNTY



Katherine Miller
Santa Fe County Manager

Date: 6-30-17

Approved as to form



Gregory S. Shaffer
Santa Fe County Attorney

Date: 6-20-17

Finance Department



Don D. Moya
Interim Finance Director

Date: 6-22-17

ARCHITECT

Marcy L Riskin, President

Date: _____


SIGNATURE PAGE

SANTA FE COUNTY

Katherine Miller
Santa Fe County Manager

Date: _____

Approved as to form:



Gregory S. Shaffer
Santa Fe County Attorney


Date: 6-20-17

Finance Department

Don D. Moya
Interim Finance Director

Date: _____

ARCHITECT



Marcy L. Riskin, President

Date: 6.23.17

