

EXHIBIT C

AMENDMENT TO AGREEMENT BETWEEN SANTA FE COUNTY AND SCOTT C. ANDERSON & ASSOCIATES ARCHITECTS

In accordance with Part B, Article 12 (No Oral Modifications; Written Amendments Required) and Part B, Article 2 (Effective Date and Term) of Agreement No. 2016-0234-PW/KE (Agreement), the parties may amend the Agreement by an instrument in writing signed by the parties.

PROJECT NAME: Design of Santa Fe County Fairgrounds Renovations.

AGREEMENT NUMBER: 2016-0234-PW/KE

PROJECT LOCATION: Santa Fe County Fairgrounds, Rodeo Road, Santa Fe, NM.

According to Part B, Article 2 of the Agreement the initial term of the Agreement is one year subject to extension for no more than four years total. The project is ongoing and the Contractor's Basic Services include an 11-month Inspection Phase (see Part A, Article 5. H), therefore the term of the Agreement needs to be extended to June 17, 2019. By this Amendment No. 2, Article 2 of Part B of the Agreement is amended by inserting the following as subpart B:


- B. By Amendment No. 2 to this Agreement, the term is extended from June 17, 2018 to June 17, 2019. All other provisions of this not specifically amended or modified by Amendment No. 1 and this Amendment No. 2 shall remain in full force and effect.

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager

Date: 10-5-18

Approved as to form


R. Bruce Frederick
Santa Fe County Attorney

Date: 5-30-18

Finance Department



Stephanie S. Clarke
Finance Director

Date: 5/30/18

ARCHITECT

Signature

Date: _____

Print Name

Finance Department

Stephanie S. Clarke
Finance Director


Date: _____

ARCHITECT



Signature

Date: 6/4/18



Scott Anderson
Print Name

