

**SANTA FE COUNTY
AMENDMENT NO. 4 TO THE AGREEMENT
WITH BLUELINE CONSTRUCTION, INC.
TO PROVIDE ON-CALL SURVEYING SERVICES**

THIS AMENDMENT is made and entered into this 26th day of October 2015, by and between **Santa Fe County**, hereinafter referred to as "County", a New Mexico political subdivision, and **Blueline Construction, Inc.**, hereafter referred to as "the Contractor."

WHEREAS, in accordance with Section 13-1-112 NMSA 1978, the County issued Request for Proposals (RFP) No. 2013-0008-PW/PL for on-call surveying services; and

WHEREAS, on October 29, 2012 the County and Contractor entered into Agreement No. 2013-0008-PW/PL-D to provide these services for a term of one (1) year; and

WHEREAS, Article 15, "NO ORAL MODIFICATIONS; WRITTEN AMENDMENTS REQUIRED," of Agreement No. 2013-0008-PW/PL-D allows the parties to amend the Agreement by an instrument in writing executed by the parties hereto; and

WHEREAS, Amendment No.1 extended the term of the Agreement for one (1) year to October 29, 2014, Amendment No. 2 increased compensation by \$50,000 for a not to exceed amount of \$100,000 and Amendment No. 3 increased compensation by \$50,000 for a not to exceed amount of \$150,000 and extended the term for one (1) year to October 29, 2015; and

WHEREAS, the parties desire to enter into this Amendment No. 4 to extend the term for one (1) year to October 29, 2016.

NOW THEREFORE, both parties agree as follows:


1. ARTICLE 3. "EFFECTIVE DATE AND TERM" a new subparagraph "3.c" is inserted to read as follow:

c. By Amendment No. 4, the County notifies Contractor and exercise the County's option to extend the term of this Agreement for one (1) year from October 29, 2015 to October 29, 2016 on the same terms and conditions as stated in Agreement No. 2013-0008-PW/PL-D.

2. All other provisions of Agreement No. 2013-0008-PW/PL-D not specifically amended or modified by this Amendment No. 4 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment No. 4 to Agreement No. 2013-0008-PW/PL-D as of the date first written above.

SANTA FE COUNTY:



Katherine Miller
Santa Fe County Manager

10.23.15
Date

Approved as to Form



Gregory S. Shaffer
County Attorney

10/13/15
Date

Finance Department Approval



Carole H. Jaramillo
Finance Department Director

10/22/15
Date

CONTRACTOR:

(Signature)

Date

(Print Name)

(Print Title)

SANTA FE COUNTY:

Katherine Miller
Santa Fe County Manager

Date

Approved as to Form



10/13/15

Gregory S. Shaffer
County Attorney

Date

Finance Department Approval



10/22/15

Carole H. Jaramila
Finance Department Director

Date

CONTRACTOR:



10/26/15

(Signature)

Date

Brian K. McClintock

(Print Name)

VICE - PRESIDENT

(Print Title)

