

**AMENDMENT NO.4
TO AGREEMENT BETWEEN
SANTA FE COUNTY AND GLORIETA GEOSCIENCE, INC.**

THIS AMENDMENT is made and entered into this 15th day of June 2017, by and between SANTA FE COUNTY, (hereinafter referred to as the "County"), and GLORIETA GEOSCIENCE, INC., (hereafter referred to as the "Contractor").

WHEREAS, the County and Contractor entered into Agreement No. 2015-0294-PWfBT on July 9, 2015 (the Agreement), to provide for the Contractor's provision of professional services to complete a thorough review, analysis and assessment of all County Water Service Agreements (WSAs); and

WHEREAS, Article 15 (No Oral Modifications; Written Amendments Required) of the Agreement allows the parties to amend the Agreement by an instrument in writing executed by the parties hereto; and

WHEREAS, the Agreement was amended by Amendment No. 1 to correct an error in the Agreement and increase the Contractor's compensation by \$10,000; and

WHEREAS, the Agreement was amended by Amendment No. 2 to provide for additional duties by the County to enable the Contractor to complete the Deliverable, and to extend the term of the Agreement for five months to December 9, 2016; and

WHEREAS, the Agreement was amended by Amendment No. 3 to provide for additional duties by the County to enable the Contractor to complete the Deliverable, and to extend the term of the Agreement for six months to June 9, 2017; and

WHEREAS, the parties wish to further amend the Agreement by this Amendment No. 4 to extend the term of the Agreement for six months from June 9, 2017 to December 9, 2017; and

WHEREAS, both parties desire to enter into this Amendment No.4.

NOW THEREFORE, it is mutually agreed between the parties that the Agreement is amended as follows:

1. Article 5 (Effective Date and Term) is amended by inserting a subparagraph "B" to read:

B. By this Amendment No.4, the County hereby notifies the Contractor that the term of this Agreement is extended six months from June 9, 2017 to December 9, 2017.
2. All other provisions of the Agreement, not specifically amended or modified by Amendments No. 1, 2, 3 and this Amendment No. 4 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment No. 4 to Agreement No. 2015-0294-PW/BT as of the last date of signature by the parties hereto.

SANTA FE COUNTY:

Katherine Miller
Katherine Miller
Santa Fe County Manager

6-1-17
Date

Approved as to form

Gregory Shaffer
Gregory Shaffer
Santa Fe County Attorney

5-22-17
Date

Finance Department

Don Moya
Don M. Moya
Finance Director

5-23-17
Date

CONTRACTOR:

Jay Lazans
(Signature)

5-30-17
Date

Jay Lazans
(Print Name)

Pres (SR) Building Department
(Print Title)