

EXHIBIT I

CHANGE ORDER

PROJECT: Edgewood Senior Center ADA Modifications

CONTRACTOR: AIC General Contractors
CHANGE ORDER NO: 1

ARCHITECT/ENGINEER: Lloyd and Associates

PROJECT NO: 2017-0239
Agreement No. 2017-0239-PW/KE

Contractor Telephone: 505-881-4242
Contractor e-mail: david@aic-gc.com
ENGINEER'S/ARCHITECT'S PROJECT NO:

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)
Contractor recommends and Architect concurs that laminate end panels should be constructed on two countertops in bathrooms at the Edgewood Senior Center.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.) Construct laminate end panels for countertops at the Edgewood Senior Center.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates agreement herewith, including any adjustment in the Contract Sum or Contract Time.

| | |
|---|-----------------------|
| The Original Contract Sum | \$49,000.00 |
| Net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order, the Contract Sum will be <u>increased</u> /decreased/unchanged | \$ 505.10 |
| The new Contract Sum including this Change Order | \$49,505.10 |
| | (exclusive of NM grt) |

The Contract Time will be increased/decreased/unchanged by 0 days.
The date of Substantial Completion as of the date of this Change Order is:

CHANGE ORDER SIGNATURE PAGE


APPROVED

SANTA FE COUNTY

By: 
Katherine Miller
County Manager

Date: 8-16-17

Approved as to form:

By: 
Gregory S. Shaffer
County Attorney

Date: 8-10-17

Finance Department:

By: 
Don D. Moya
Finance Director

Date: 8-14-17

CONTRACTOR

By: _____

Date: _____

Title: _____

ARCHITECT/ENGINEER

By: _____

Date: _____

Title: _____

CHANGE ORDER SIGNATURE PAGE

APPROVED

SANTA FE COUNTY

By: _____

Date: _____

Approved as to form:

By: _____

Gregory S. Shaffer
County Attorney

Date: _____

Finance Department:

By: _____

Don D. Moya
Finance Director

Date: _____

CONTRACTOR

By: 

Date: 7/19/17

Title: President

ARCHITECT/ENGINEER

By: 

Date: 7-19-17

Title: PRESIDENT

