

EXHIBIT I

CHANGE ORDER

PROJECT: ROAD IMPROVEMENTS FOR VISTA REDONDA

CONTRACTOR: AAC CONSTRUCTION, LLC

CHANGE ORDER NO: 5

ENGINEER: SANTA FE ENGINEERING CONSULTANTS, LLC

PROJECT NO: 6197

Contractor Telephone: (505) 471-2510

Contractor e-mail: andrew@cnsf.net

ENGINEER'S PROJECT NO: Vista Redonda

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

The extra square footage of wall was required by Brad Bingham, the wall structural engineer.

The extra for borrow is based on in place quantities required to bring Paseo Encantado SW to grade.

The remaining expense is for mulch socks installed for added erosion control during construction.

The invoice reflects the total over and under for the project.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ENGINEER. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum is	\$454,733.50
Net change by previously authorized Change Orders	\$68,160.43
The Contract Sum prior to this Change Order was	\$522,893.93
The Contract Sum will be increased	
by this Change Order in the amount of	\$13,048.14
The new contract Sum including this Change Order will be	\$535,942.07
The Contract Time will be increased by <u>0</u> days.	
The date of Substantial Completion as of the date of this Change Order therefore is: <u>08/16/16</u>	

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY:

Miguel M. Chavez
Miguel M. Chavez

Santa Fe County Board of County Commissioners

9/13/16
Date

ATTESTATION:

Geraldine Salazar 9-13-2016
Geraldine Salazar
Santa Fe County Clerk



APPROVED AS TO FORM:

Gregory S. Shaffer
Gregory S. Shaffer
Santa Fe County Attorney

9-8-16
Date

Finance Department:

Carole H. Jaramillo
Carole H. Jaramillo
Santa Fe County Finance Director

9/8/16
Date

ENGINEER:

Michael Gomez
Michael Gomez P.E.
Santa Fe Engineering Principal

9/8/16
Date

CONTRACTOR:

Andrew Sisneros
Andrew Sisneros
AAC Construction Managing Member

9-8-16
Date

Santa Fe Engineering Consultants, LLC

S
F
E
C

Civil and Traffic Engineering
Construction Management
Land Development

1599 St Francis Drive, Suite B
Santa Fe, N. M. 87505
(505) 982-2845 Fax (505) 982-2641

August 15, 2016

Paul Kavanaugh
County of Santa Fe
901 West Alameda Ave.
Santa Fe NM 87505


RE: Santa Fe County Project NO. 2014-6197-PW/PL Vista Redonda

Dear Mr. Kavanaugh

I hereby certify that the infrastructure improvements claimed in the attached pay request, No.8 have been constructed in accordance with the approved plans and is represented by applicable test data, which has been reviewed and is considered to represent the constructed infrastructure for which payment is requested herein. Based on field review, test data and standard engineering practice the infrastructure represented by the pay request is considered to meet applicable design and construction standards.

Feel free to contact me if you have any questions or desire additional information.


Sincerely,


Michael D. Gomez, P.E., P.T.Q.E.
Santa Fe Engineering Consultants, LLC.

VISTA REDONDA PROJECT # 2015-0366-PW/MS
Draw Request Number 8 Final

PE Certification for Project Pay Estimates

The undersigned, acting in the capacity of project engineer, hereby certify to Santa Fe County that the infrastructure improvements claimed in the attached pay estimate have been constructed in accordance with the approved plans and is represented by applicable test data which has been reviewed and is considered to represent the constructed infrastructure for which payment is requested herein. Based on field review, test data, and standard engineering practice the infrastructure represented by the pay estimate is considered to meet applicable design and construction standards and the County of Santa Fe approvals. Certain sub-standard test report values, if any, have either been mitigated or accepted by the County of Santa Fe as evidenced by the attached documentation to this certification. All test data and supporting documentation is attached.



Michael D. Gomez, P.E., P.E. O.E.
Santa Fe Engineering Consultants, LLC

.....

Contractor's Application for Payment No. 8 (Final)

Application Period 6-1-2016 to 6-30-2016		Application Date 7/6/16
From (Contractor) SANTA FE COUNTY	To (Engineer) AAC CONSTRUCTION, LLC	
Project Road Improvements for the Vista Redonda Project	Contract Redonda Project #2015-066-P/W/MS, P.O. No. 161320	
Owner's Contract No. 2014-0088-0507L	Contractor's Project No.	Engineer's Project No.

Application For Payment Change Order Summary

Approved Change Order Number	Additions	Deductions
1	\$20,252.01	
3 Partial	\$12,807.52	
4	\$30,000.00	
Over/Lenders	\$13,248.14	
TOTALS	\$76,307.67	
NET CHANGE BY CHANGE ORDERS	\$81,208.52	

1. ORIGINAL CONTRACT PRICE \$ 454,733.50

2. Net change by Change Order (Line 1 & 2) \$ 81,208.52

3. Current Contract Price (Line 1 & 2) \$ 535,942.02

4. TOTAL COMPLETED AND STORED TO DATE (Column F on Progress Estimate) \$533,430.52

5. RETAINAGE:

a. 0% N Work Completed 0.00

b. N Stored Material 5

c. Total Retainage (Line 5a + Line 5b) 5

6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c) \$ 533,430.52

7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) \$ 519,843.08

8. AMOUNT DUE THIS APPLICATION \$ 13,587.44


9. BALANCE TO FINISH, PLUS RETAINAGE (Column G on Progress Estimate + Line 8 above) \$ 2,507.55


Contractor's Certification


The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress payments received from Owner on account of work done under the Contract have been applied on account to discharge Contractor's legitimate obligations incurred in connection with Work covered by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said Work or otherwise listed in or covered by this Application for Payment will pass to Owner as time of Payment; and (3) all Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Approved by:  Date: 7-6-16

Payment of \$13,587.44 (Line 8 above) is recommended by:  8/16/2016

Payment of \$14,547.33 (Line 8 above) is approved by:  8/16/2016

Approved by:  (Owner) (Date)

Forwarding Agency:  (Date)

Engineer's Name: John C. Greenlee, Professional Engineer, License No. 10000

Contractor's Application

۱۰۰
 ۱۰۱
 ۱۰۲
 ۱۰۳
 ۱۰۴
 ۱۰۵
 ۱۰۶
 ۱۰۷
 ۱۰۸
 ۱۰۹
 ۱۱۰
 ۱۱۱
 ۱۱۲
 ۱۱۳
 ۱۱۴
 ۱۱۵
 ۱۱۶
 ۱۱۷
 ۱۱۸
 ۱۱۹
 ۱۲۰
 ۱۲۱
 ۱۲۲
 ۱۲۳
 ۱۲۴
 ۱۲۵
 ۱۲۶
 ۱۲۷
 ۱۲۸
 ۱۲۹
 ۱۳۰
 ۱۳۱
 ۱۳۲
 ۱۳۳
 ۱۳۴
 ۱۳۵
 ۱۳۶
 ۱۳۷
 ۱۳۸
 ۱۳۹
 ۱۴۰
 ۱۴۱
 ۱۴۲
 ۱۴۳
 ۱۴۴
 ۱۴۵
 ۱۴۶
 ۱۴۷
 ۱۴۸
 ۱۴۹
 ۱۵۰
 ۱۵۱
 ۱۵۲
 ۱۵۳
 ۱۵۴
 ۱۵۵
 ۱۵۶
 ۱۵۷
 ۱۵۸
 ۱۵۹
 ۱۶۰
 ۱۶۱
 ۱۶۲
 ۱۶۳
 ۱۶۴
 ۱۶۵
 ۱۶۶
 ۱۶۷
 ۱۶۸
 ۱۶۹
 ۱۷۰
 ۱۷۱
 ۱۷۲
 ۱۷۳
 ۱۷۴
 ۱۷۵
 ۱۷۶
 ۱۷۷
 ۱۷۸
 ۱۷۹
 ۱۸۰
 ۱۸۱
 ۱۸۲
 ۱۸۳
 ۱۸۴
 ۱۸۵
 ۱۸۶
 ۱۸۷
 ۱۸۸
 ۱۸۹
 ۱۹۰
 ۱۹۱
 ۱۹۲
 ۱۹۳
 ۱۹۴
 ۱۹۵
 ۱۹۶
 ۱۹۷
 ۱۹۸
 ۱۹۹
 ۲۰۰
 ۲۰۱
 ۲۰۲
 ۲۰۳
 ۲۰۴
 ۲۰۵
 ۲۰۶
 ۲۰۷
 ۲۰۸
 ۲۰۹
 ۲۱۰
 ۲۱۱
 ۲۱۲
 ۲۱۳
 ۲۱۴
 ۲۱۵
 ۲۱۶
 ۲۱۷
 ۲۱۸
 ۲۱۹
 ۲۲۰
 ۲۲۱
 ۲۲۲
 ۲۲۳
 ۲۲۴
 ۲۲۵
 ۲۲۶
 ۲۲۷
 ۲۲۸
 ۲۲۹
 ۲۳۰
 ۲۳۱
 ۲۳۲
 ۲۳۳
 ۲۳۴
 ۲۳۵
 ۲۳۶
 ۲۳۷
 ۲۳۸
 ۲۳۹
 ۲۴۰
 ۲۴۱
 ۲۴۲
 ۲۴۳
 ۲۴۴
 ۲۴۵
 ۲۴۶
 ۲۴۷
 ۲۴۸
 ۲۴۹
 ۲۵۰
 ۲۵۱
 ۲۵۲
 ۲۵۳
 ۲۵۴
 ۲۵۵
 ۲۵۶
 ۲۵۷
 ۲۵۸
 ۲۵۹
 ۲۶۰
 ۲۶۱
 ۲۶۲
 ۲۶۳
 ۲۶۴
 ۲۶۵
 ۲۶۶
 ۲۶۷
 ۲۶۸
 ۲۶۹
 ۲۷۰
 ۲۷۱
 ۲۷۲
 ۲۷۳
 ۲۷۴
 ۲۷۵
 ۲۷۶
 ۲۷۷
 ۲۷۸
 ۲۷۹
 ۲۸۰
 ۲۸۱
 ۲۸۲
 ۲۸۳
 ۲۸۴
 ۲۸۵
 ۲۸۶
 ۲۸۷
 ۲۸۸
 ۲۸۹
 ۲۹۰
 ۲۹۱
 ۲۹۲
 ۲۹۳
 ۲۹۴
 ۲۹۵
 ۲۹۶
 ۲۹۷
 ۲۹۸
 ۲۹۹
 ۳۰۰
 ۳۰۱
 ۳۰۲
 ۳۰۳
 ۳۰۴
 ۳۰۵
 ۳۰۶
 ۳۰۷
 ۳۰۸
 ۳۰۹
 ۳۱۰
 ۳۱۱
 ۳۱۲
 ۳۱۳
 ۳۱۴
 ۳۱۵
 ۳۱۶
 ۳۱۷
 ۳۱۸
 ۳۱۹
 ۳۲۰
 ۳۲۱
 ۳۲۲
 ۳۲۳
 ۳۲۴
 ۳۲۵
 ۳۲۶
 ۳۲۷
 ۳۲۸
 ۳۲۹
 ۳۳۰
 ۳۳۱
 ۳۳۲
 ۳۳۳
 ۳۳۴
 ۳۳۵
 ۳۳۶
 ۳۳۷
 ۳۳۸
 ۳۳۹
 ۳۴۰
 ۳۴۱
 ۳۴۲
 ۳۴۳
 ۳۴۴
 ۳۴۵
 ۳۴۶
 ۳۴۷
 ۳۴۸
 ۳۴۹
 ۳۵۰
 ۳۵۱
 ۳۵۲
 ۳۵۳
 ۳۵۴
 ۳۵۵
 ۳۵۶
 ۳۵۷
 ۳۵۸
 ۳۵۹
 ۳۶۰
 ۳۶۱
 ۳۶۲
 ۳۶۳
 ۳۶۴
 ۳۶۵
 ۳۶۶
 ۳۶۷
 ۳۶۸
 ۳۶۹
 ۳۷۰
 ۳۷۱
 ۳۷۲
 ۳۷۳
 ۳۷۴
 ۳۷۵
 ۳۷۶
 ۳۷۷
 ۳۷۸
 ۳۷۹
 ۳۸۰
 ۳۸۱
 ۳۸۲
 ۳۸۳
 ۳۸۴
 ۳۸۵
 ۳۸۶
 ۳۸۷
 ۳۸۸
 ۳۸۹
 ۳۹۰
 ۳۹۱
 ۳۹۲
 ۳۹۳
 ۳۹۴
 ۳۹۵
 ۳۹۶
 ۳۹۷
 ۳۹۸
 ۳۹۹
 ۴۰۰
 ۴۰۱
 ۴۰۲
 ۴۰۳
 ۴۰۴
 ۴۰۵
 ۴۰۶
 ۴۰۷
 ۴۰۸
 ۴۰۹
 ۴۱۰
 ۴۱۱
 ۴۱۲
 ۴۱۳
 ۴۱۴
 ۴۱۵
 ۴۱۶
 ۴۱۷
 ۴۱۸
 ۴۱۹
 ۴۲۰
 ۴۲۱
 ۴۲۲
 ۴۲۳
 ۴۲۴
 ۴۲۵
 ۴۲۶
 ۴۲۷
 ۴۲۸
 ۴۲۹
 ۴۳۰
 ۴۳۱
 ۴۳۲
 ۴۳۳
 ۴۳۴
 ۴۳۵
 ۴۳۶
 ۴۳۷
 ۴۳۸
 ۴۳۹
 ۴۴۰
 ۴۴۱
 ۴۴۲
 ۴۴۳
 ۴۴۴
 ۴۴۵
 ۴۴۶
 ۴۴۷
 ۴۴۸
 ۴۴۹
 ۴۵۰
 ۴۵۱
 ۴۵۲
 ۴۵۳
 ۴۵۴
 ۴۵۵
 ۴۵۶
 ۴۵۷
 ۴۵۸
 ۴۵۹
 ۴۶۰
 ۴۶۱
 ۴۶۲
 ۴۶۳
 ۴۶۴
 ۴۶۵
 ۴۶۶
 ۴۶۷
 ۴۶۸
 ۴۶۹
 ۴۷۰
 ۴۷۱

Contractors Application

$$\frac{d}{dt} \left(\frac{1}{2} m v^2 \right) = \frac{d}{dt} \left(\frac{1}{2} m \dot{r}^2 \right) = m \dot{r} \ddot{r}$$
[illegible]

