

**AMENDMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT
WITH CONSERVATION BY DESIGN, INC., TO PLAN AND DESIGN WAYSIDE AND
MULTI-MEDIA EXHIBITS AND INTERPRETIVE PLAN FOR PETROGLYPH HILL**

THIS AMENDMENT is made and entered into this 22nd day of July, 2016 by and between **Santa Fe County** (hereinafter "County"), a political subdivision of the State of New Mexico, and **Conservation by Design, Inc.**, a ~~non-profit~~ registered to do business in new Mexico, whose business address is 2220 East Calvary Lane, Prescott, Arizona, 86301, hereinafter referred to as the "Contractor."

WHEREAS, by Agreement No. 2015-0285-GM/MM dated June 15, 2016, the County and the Contractor entered into an agreement whereby Contractor will plan and Design Wayside and Multi-Media Exhibits and an Interpretive Plan for Petroglyph Hill; and

WHEREAS, the Agreement was due to expire on June 15, 2016 and the County wishes to have the Contractor continue to provide services for one additional year on the same terms and conditions commencing June 15, 2016 thru June 15, 2017; and

WHEREAS, according to Section 15 (No Oral Modification; Written Amendments Required), all amendments and modifications to the Agreement are required to be in writing and signed by the parties;

WHEREAS, the parties wish to amend Agreement No. 2015-0285-GM/MM to extend the term through June 15, 2017.

NOW THEREFORE in consideration of the premises and mutual obligations herein, the parties hereto do mutually agree as follows:


1. Section 3 (Effective Date and Term) is amended by inserting a subparagraph "a" to read as follows:

a. By Amendment No. 1 to this Agreement, the term of this Agreement is extended from June 15, 2016 to June 15, 2017,

3. All other provisions of Agreement No. 2015-0285-GM/MM not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment No. 1 as of the date first written above.

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager

Date 7.22.16

Approved as to form

Gregory S. Shaffer
Gregory S. Shaffer
Santa Fe County Attorney

Date 7/18/16

Finance Department

Carole H. Jaramillo Date 7/21/16
Carole H. Jaramillo
Finance Director

CONTRACTOR

Melanie M. Pierson, President Date 7/21/16
Signature and title

Melanie M. Pierson, President
Print