

**NEW MEXICO ENVIRONMENT DEPARTMENT
CONSTRUCTION PROGRAMS BUREAU
CAPITAL APPROPRIATION PROJECT
PROJECT NO. SAP 19-D4085-STBR AKA SAP 15-0552-STBR
GRANT AGREEMENT AMENDMENT NO. 1**

THIS GRANT AGREEMENT AMENDMENT is made and entered into by the New Mexico Environment Department (NMED) and Santa Fe County (Grantee).

WHEREAS, NMED and the Grantee entered into a Grant Agreement on 10/18/2016;

WHEREAS, it has become necessary to amend to the Grant Agreement dated 10/18/2016;

NOW THEREFORE, the parties do mutually agree to the change for time as follows:

ARTICLE 1- PROJECT DESCRIPTION, AMOUNT OF GRANT AND REVERSION DATE

***19 Santa Fe County Agua Fria Sewer Line Antonio Lane, RET \$ 26,286.67:**
To plan, design and construct sewer line extensions through Antonio lane from Rufina street in the Agua Fria area of Santa Fe County

ARTICLE IV- REVERSION DATE, TERM, EARLY TERMINATION

- A. As referenced in Article I(A), the applicable law establishes a date by which Project funds must be expended by Grantee, which is referred to throughout the remainder of this Agreement as the "Reversion Date." Upon being duly executed by both parties, this Agreement shall be effective as of the date of execution by the Department. It shall terminate on June 30, 2021 the Reversion Date unless Terminated Before Reversion Date ("Early Termination") pursuant to Article V. herein.


All conditions of the Grant Agreement not identified in this Amendment No. 1 remain the same.

THE PARTIES FURTHER AGREE that this Amendment becomes effective upon execution by NMED Cabinet Secretary.

IN WITNESS WHEREOF, the GRANTEE and the NMED do hereby execute this Grant Agreement Amendment No. 1.

THIS GRANT AGREEMENT AMENDMENT has been approved by:


NMED:


Cabinet Secretary
7/27/2019
Date

GRANTEE:


Authorized Signature

Katherine Miller, County Manager
Print
7.15.19
Date

Approved as to form
Santa Fe County Attorney
By: 
Date: 7/10/19
