

**SANTA FE COUNTY
AMENDMENT NO. 3 TO THE AGREEMENT
WITH HDR ENGINEERING, INC.
TO PROVIDE ON-CALL ENGINEERING
DESIGN AND RELATED SERVICES**

THIS AMENDMENT is made and entered into this 28th day of October, 2016, by and between **Santa Fe County**, hereinafter referred to as "County", a New Mexico political subdivision, and **HDR Engineering, Inc.** hereafter referred to as "the Engineer."

WHEREAS, pursuant to NMSA 1978, Sections 13-1-112, competitive sealed proposals were solicited via a formal Request for Proposal, RFP No. 2014-0030-E-PW/PL for on-call civil engineering services; and

WHEREAS, on October 29, 2013, the County and Engineer entered into Agreement No. 2014-0030-E-PW/PL (the "Agreement") that provides for the Engineer's provision of civil engineering services on an on-call basis; and

WHEREAS, pursuant to Part B, Article 12, (NO ORAL MODIFICATIONS; WRITTEN AMENDMENTS REQUIRED) in 2014 the Agreement was amended by Amendment No. 1 to further describe the duties and agreement of the County and the Engineer and extend the term of the Agreement for one year from October 29, 2014 to October 29, 2015; and

WHEREAS, Amendment No. 2 the County and Engineer extended the term of the Agreement an additional year from October 29, 2015 to October 29, 2016; and

WHEREAS, by Amendment No. 3 the parties wish to extend the term of Agreement No. 2014-0030-E-PW/PL for an additional year from October 29, 2016 to October 29, 2017.

NOW THEREFORE, BOTH PARTIES AGREE AS FOLLOWS.

The County and Engineer hereby agree to modify Part B General Terms and Conditions Article 2 EFFECTIVE DATE AND TERM of the Agreement No. 2014-0030E-PW/PL as follows:

- I. Part B of Agreement No. 2014-0030-E-PL/PW is amended by inserting into Article 2 (Effective Date and Term) the following as subpart "B".
 - B. By Amendment No. 3, the term of this Agreement is extended for one (1) year from October 29, 2016 to October 29, 2017.
- II. All other provisions of Agreement No. 2014-0030-E-PW/PL not specifically amended, modified or superseded by Amendments No. 1 & 2 and by this Amendment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have duly executed this Amendment No. 3 to Agreement No. 2014-0030-E-PW/PL as of the date first written above.


SANTA FE COUNTY



Katherine Miller
Santa Fe County Manager

Date: 10-20-16


REVIEWED AS TO LEGAL FORM AND SUFFICIENCY



Gregory S. Shaffer
Santa Fe County Attorney

Date: 10-20-16

FINANCE DEPARTMENT APPROVAL



Carole H Jaramillo
Santa Fe County Finance Director

Date: 10/20/16

ENGINEER:

By: _____

Date: _____

SANTA FE COUNTY

Katherine Miller
Santa Fe County Manager

Date: _____

REVIEWED AS TO LEGAL FORM AND SUFFICIENCY



Gregory S. Shaffer
Santa Fe County Attorney

Date: 10-20-16

FINANCE DEPARTMENT APPROVAL



Carole H Jaramillo
Santa Fe County Finance Director

Date: 10/20/16

ENGINEER:

By:  _____ MANAGING PRINCIPAL/ASSOCIATE VICE PRESIDENT

Date: 10/24/16