

**SANTA FE COUNTY
AMENDMENT NO. 2 TO THE AGREEMENT
BETWEEN SANTA FE COUNTY AND
SOUDER MILLER AND ASSOCIATES
FOR ON-CALL CIVIL ENGINEERING DESIGN AND RELATED SERVICES**

THIS AMENDMENT is made and entered into as of the 29th day of October, 2015 by and between **Santa Fe County**, a political subdivision of the State of New Mexico (hereinafter the "County") and **Souder Miller and Associates**, hereinafter referred to as the "Engineer."

WHEREAS, pursuant to § 13-1-112, NMSA 1978, competitive sealed proposals were solicited by a Request for Proposals (RFP No. 2014-0030-PW/PL) for on-call civil engineering services; and

WHEREAS, on October 29, 2013, the County and Engineer entered into Agreement No. 2014-0030C-PW/PL (the "Agreement") that provides for the Engineer's provision of civil engineering services on an on-call basis; and

WHEREAS, pursuant to Part B, Article 12 of the Agreement (No Oral Modifications, Written Amendments Required), in 2014 the Agreement was amended by Amendment No. 1 to further describe the duties and agreement of the County and the Engineer and extend the term of the Agreement for one year from October 29, 2014 to October 29, 2015; and

WHEREAS, the term of the Agreement is due to terminate October 29, 2015 and parties wish to extend the term for one year to October 29, 2016.

NOW, THEREFORE THE PARTIES AGREE AS FOLLOWS:


1. Part B, Article 2 (Effective Date and Term) of the Agreement is amended by inserting the following as subpart "B":

B. By Amendment No. 2, the term of this Agreement is extended for one year from October 29, 2015 to October 29, 2016.

2. All other provisions of the Agreement not specifically amended or modified by Amendment No. 1 and this Amendment No. 2 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties hereto.

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager

10.29.15
Date

Approved as to form



Gregory S. Shaffer
Santa Fe County Attorney

10/23/15
Date


Finance Department



Carole H. Jaramillo
Finance Director

10/27/15
Date

ENGINEER



(signature and title)
Peter Fant
President

11/2/15
Date