

**AMENDMENT NO. 1 TO
PROFESSIONAL SERVICES AGREEMENT BETWEEN
SANTA FE COUNTY AND INTERA, GEOSCIENCE & ENGINEERING**

THIS AMENDMENT is made and entered into as of this 25th day of August, 2016 by and between **Santa Fe County**, hereinafter referred to as "the County", a New Mexico political subdivision, and **Intera, Geoscience & Engineering**, whose address is 6000 Uptown Boulevard, NE, Suite 220, Albuquerque, NM 87110, hereafter referred to as "the Contractor".

WHEREAS, on September 24, 2015, the County and the Contractor entered into Agreement No. 2016-0096-PW/BT for the Contractor's provision of environmental remediation and monitoring of groundwater contamination; and

WHEREAS, Article 4 (Effective Date and Term) of the Agreement provides for a one (1) year term and reserves to the County the option to extend the term in one year increments on the same terms and conditions; and

WHEREAS, by this Amendment No. 1 the County wishes to exercise its option to extend the term of this Agreement for one (1) year on the same terms and conditions.

NOW, THEREFORE, the parties agree as follows:

1. Article 4. "EFFECTIVE DATE AND TERM" a subparagraph "A" is inserted to read as follows:

A. By Amendment No. 1, the term of this Agreement is extended from September 24, 2016 to September 24, 2017, unless earlier terminated pursuant to Section 5 (Termination) or 6 (Appropriations) of this Agreement.

2. All other provisions of Agreement No. 2016-0096-PW/BT not specifically amended or modified by this Amendment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date first written above.


SANTA FE COUNTY:



Katherine Miller,
Santa Fe County Manager

8.25.16
Date

APPROVED AS TO FORM:



Gregory S. Shaffer,
Santa Fe County Attorney

8/22/16
Date

FINANCE DEPARTMENT APPROVAL:



Carole H. Jaramillo,
Santa Fe County Finance Director

8/24/16
Date

CONTRACTOR:

(Signature)

Date

(Print Name)

(Print Title)

APPROVED AS TO FORM:

Gregory S. Shaffer
Gregory S. Shaffer,
Santa Fe County Attorney

8/22/16
Date

FINANCE DEPARTMENT APPROVAL:

Carole H. Jaramillo
Carole H. Jaramillo,
Santa Fe County Finance Director

8/24/16
Date

CONTRACTOR:

Joseph J. Tracy
(Signature)

8/24/16
Date

JOSEPH J. TRACY
(Print Name)

VILE PRESIDENT / PRINCIPAL GEOLOGIST
(Print Title)