

EXHIBIT I

CHANGE ORDER NO. 6

PROJECT: **OLD SANTA FE TRAIL TL2N WATERLINE CONSTRUCTION**

CONTRACTOR: Salls Brothers Construction
CHANGE ORDER NO: 6

ARCHITECT/ENGINEER: **Molzen Corbin/Steven Morrow PE**

PROJECT NO: 2015-0365-PW/MM

Contractor Telephone: 505-873-8780
Contractor e-mail: fsalls@sallsbrothers.com
ENGINEER'S/ARCHITECT'S PROJECT NO: 0798

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)
Santa Fe County (SFC) has requested the installation of 13 linear feet of additional reinforced concrete for the Multimodal Project along Old Santa Fe Trail at a cost of \$808.10.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Salls Brothers Construction has submitted a proposal in the amount of \$808.10 in recognition of this addition to the original scope of work identified in the contract with Santa Fe County. This change order will increase the Contract Amount by \$808.10.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum was	\$1,295,301.87
Net change by previously authorized Change Orders	(\$ 80,332.65)
The Contract Sum prior to this Change Order was the Contract Sum will be increased by this Change Order in the amount of	\$808.10
The new contract Sum including this Change Order will be	\$1,215,777.32
The Contract Time will be increased/decreased/unchanged by <u>0</u> days.	
The date of Substantial Completion as of the date of this Change Order therefore is: <u>unchanged</u>	

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY

Katherine Miller
Katherine Miller
Santa Fe County Manager

3.31.16
Date

Approved as to form:

Gregory S. Shaffer
Gregory S. Shaffer
Santa Fe County Attorney

3/25/16
Date

Finance Department:

Carole H. Jaramillo
Carole H. Jaramillo
Santa Fe County Finance Director

3/28/16
Date

CONTRACTOR:

David Lopez
Signature

3/30/2016
Date

David Lopez
Print Name

Project Manager
Print Title

ENGINEER - Agreed and Recommended

St K Lw
(signature and title)
STEVEN K MORROW
SR. ENGINEER
MOLZEN CORBIN

3/29/16

Salls Brothers Construction, Inc.

Mailing Address
PO Box 66239
Albuquerque, NM 87193-6239

(505) 873-8780 - Telephone

An Equal Opportunity Employer

Office Location
7301 Reading Drive SE
Albuquerque, New Mexico 87105

(505) 873-8781 - Fax


March 10, 2016

Attn: David Madrid
Santa Fe County

Re: Old Santa Fe Trails TL2N – Reinforced Concrete Header Curb

Item Description	Unit Price	Amount
3.5' by 6" Reinforced Concrete 13 LF	67.70	\$808.10
Total Contract Adjustments		\$808.10

Thank you,



David Lopez
Salls Brothers Project Manager

