

## EXHIBIT F

### AMENDMENT TO AGREEMENT BETWEEN SANTA FE COUNTY AND NCA ARCHITECTS FOR CONSULTANT ADDITIONAL SERVICES

In accordance with Part B, Article 12 (No Oral Modifications; Written Amendments Required) of Agreement No. 2018-0101-FD/IC (Agreement), the parties may amend the Agreement by an instrument in writing signed by the parties.

PROJECT NAME: Madrid Fire Station Expansion and Improvements.

AGREEMENT NUMBER: 2018-0101-FD/IC.

PROJECT LOCATION: 31 Fire House Road, Madrid, NM.

According to Part B, Article 2 of the Agreement the initial term of the Agreement is one year subject to extension for no more than four years total. The Architect has completed the construction documents component of Basic Services however the Architect's services are required for the completion of the bidding and construction phase of the project, therefore the term of the Agreement should be extended to March 29, 2020.

According to Part A, Article 14 (Geotechnical Engineering) the Architect may be reimbursed by the County for the Architect's costs to have a subcontractor provide geotechnical engineering services. Exhibit A (Compensation and Schedule) to the Agreement should be amended to list the Architect's cost for geotechnical engineering as a reimbursable expense in the sum of \$2,900.00, thereby amending the Total Reimbursable Amount to read: \$4,475.00, and the TOTAL SERVICES AMOUNT of Exhibit A to read: \$35,975.00, exclusive of NM grt.

1. By this Amendment Part B, Article 2 (Effective Date and Term) of the Agreement is amended by inserting the following as subpart a:

a. By Amendment No. 1 to this Agreement, the term is extended to March 29, 2020.


2. By this Amendment No. 1, Exhibit A, the sum of \$2,900.00 is listed in REIMBURSABLES and the Total Reimbursable Amount is changed to \$4,475.00; the TOTAL SERVICES AMOUNT is changed to \$35,975.00. The completion dates are also adjusted to conform to the Architect's services under the extended term of this Agreement.

3. By this Amendment No. 1, the County approves the Architect's use of a subcontractor to provide geotechnical services. Exhibit E (Listing of Consultants and Subcontractors)

is amended to list Western Technologies, Inc. 8305 Washington Place NE, Albuquerque, NM 87113, to provide **GEOTECHNICAL ENGINEERING**.


4. All other provisions of the Agreement not amended by this Amendment No. 1 shall remain in full force and effect.

SANTA FE COUNTY

  
Katherine Miller  
Santa Fe County Manager

Date: 5.17.19

Approved as to form

  
R. Bruce Frederick  
Santa Fe County Attorney

Date: 5/14/19

Finance Department

  
Gary L.J. Giron  
Finance Director

Date: 05/15/19

ARCHITECT NCA Architects, LLC

  
Signature

Date: 5.15.19

John Layman, Sr. VP/Project Manager  
Print name